

Status of LOA issued against consumers who were recommended by SLC (LT) for issuance of LOA																								
Sector	S. No.	Name of the Unit with address	SLC LT Reference details/Ref. No. of the Minutes / Date and the Sl. No.					CLOA Reference details	Capacity Approved	LOA Notice Issued by Sub. Co./Details		Quantity for which CG Submitted			Information regarding month of supply		Date of issue of LOA	Initial date of submission of mile stone	Verification Status indicating also milestone sl no against which deficiencies observed (Updated upto 30.04.2010).	Date of confirmation of milestone complete in all respect	Date of receipt of consent for imported coal	Date of execution of FSA	Date of execution of MOU	Remarks
			Date of SLC (LT) meeting	MOC's letter reference on SLC (LT) Minutes	Item no. in the Minutes	Sl No. in the Minutes	Page no in the Minutes			Date of issue Notice	Quantity for which CG to be submitted	Quantity in tonne	CG submission date	Date of confirmation BG	Date of receipt	Month of Supply								
CMT	1	Century Cement Baikonth, Raipur, Chattisgarh.	20.11.2007	23011/81/2007-CPD dt.14.01.08	1	11	2	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	3.64	25.03.08	46,000	46,000	28.05.08	05.28.08	06.11.08	June 2008	14.06.08	30.06.08	4,5,6,8,9,12,14,15	NA	NA	NA	NA	Report to be finalised
CMT	2	Maihar Cement Unit I & II, Sartanagar Satna, MP	20.11.2007	23011/81/2007-CPD dt.14.01.08	1	17	3	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	10.00	25.03.08	128,000	128,000	28.05.08	05.28.08	06.11.08	June 2008	14.06.08	02.05.08	2,3,4,5,6,8,9,10,11,12,13,14,15,16	NA	NA	NA	NA	Report to be finalised
CMT	3	Grasim Industries Ltd.(Aditya Cement), Shambupura, Rajasthan	20.11.2007	23011/81/2007-CPD dt.14.01.08	2	5	7	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	28.80	25.03.08	367,000	367,000	02.06.08	06.13.08	06.16.08	August 2008	19.06.08	09.08.08	5,6,8,15	NA	NA	NA	NA	Report to be finalised
CMT	4	Grasim Cement Raipur,Chhatisgarh	20.11.2007	23011/81/2007-CPD dt.14.01.08	1	12	2	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	2.25	25.03.08	29,000	29,000	02.06.08	06.02.08	06.19.08	June 2008	19.06.08	16.09.08	2,8,9,12,15	NA	NA	NA	NA	Report to be finalised
CMT	5	Grasim Industries Ltd. (Kotputli Cement Project), Jaipur, Rajasthan	20.11.2007	23011/81/2007-CPD dt.14.01.08	2	4	7	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	28.80	25.03.08	367,000	367,000	23.06.08	06.23.08	06.16.08	Oct 2008	11.07.08	22.07.08	8,9,15	NA	NA	NA	NA	Report to be finalised
CMT	6	Jaypee Himachal Cement Plant (Himachal Unit), Baga , Tehsil Arki, District Solan, Himachal Pradesh	20.11.2007	23011/81/2007-CPD dt.14.01.08	2	7	7	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	25.40	25.03.08	324,000	324,000	03.06.08	06.17.08	06.24.08	March 2009	11.07.08	19.01.09	6,7,8,13,14	NA	NA	NA	NA	Report to be finalised
CMT	7	M/s. Jaypee Sidhi Cement Plant, (A Unit of M/s. Jaiprakash Associates Ltd.), Village Majhgawan, District Sidhi MP	20.11.2007	23011/81/2007-CPD dt.14.01.08	2	8	7	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	20.00	25.03.08	255,000	255,000	18.06.08	06.18.08	06.24.08	July 2008	11.07.08	03.10.08	8,15	NA	NA	NA	NA	Report to be finalised
CMT	8	Jaiprakash Associates Ltd. (Jaypee Rewa Plant & Jaypee Bela Plant), Sidhi, MP	20.11.2007	23011/81/2007-CPD dt.14.01.08	1	13	2	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	28.00	25.03.08	357,000	357,000	18.06.08	06.18.08	07.01.08	July 2008	11.07.08	03.10.08	2,3,4,14	NA	NA	NA	NA	Report to be finalised
CMT	9	Shriram Cement Works. Kota, Rajasthan	20.11.2007	23011/81/2007-CPD dt.14.01.08	1	22	3	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	1.03	25.03.08	13,000	13,000	28.04.08	04.28.08	07.01.08	July 2008	11.07.08	19.09.08	6,8,9,15	NA	NA	NA	NA	Report to be finalised
CMT	10	ACC LTD Kymore Cement works, Kymore. MP	20.11.2007	23011/81/2007-CPD dt.14.01.08	1	4	1	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	14.30	25.03.08	182,000	182,000	23.06.08	06.23.08	08.18.08	August 2008	20.08.08	27.09.08	2,3,4,5,7,8,9,12,13,14,15,16	NA	NA	NA	NA	Report to be finalised
CMT	11	ACC LTD, Galgal Cement works. HP	20.11.2007	23011/81/2007-CPD dt.14.01.08	1	3	1	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	14.13	25.03.08	180,000	180,000	23.06.08	06.23.08	08.18.08	August 2008	20.08.08	27.09.08	2,4,5,6,8,9,13,14,15,16	NA	NA	NA	NA	Report to be finalised
CMT	12	ACC Ltd.Lakheri Cement Works, Rajasthan	20.11.2007	23011/81/2007-CPD dt.14.01.08	1	5	1	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	7.96	25.03.08	101,000	101,000	04.09.08	09.04.08	08.18.08	August 2008	12.09.08	27.09.08	4,5,6,8,12,14,15	NA	NA	NA	NA	Report to be finalised
CMT	13	Ambuja Cements Ltd(Bhatpara Unit), Rewan, Raipur, Chattisgarh	20.11.2007	23011/81/2007-CPD dt.14.01.08	1	29	4	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	32.00	25.03.08	408,000	408,000	23.06.08	06.23.08	08.04.08	Sept 2008	05.08.08	10.09.08	2,4,5,7,8,11,12,13,14,15,	NA	NA	NA	NA	Report to be finalised
CMT	14	Ambuja Cements Ltd, Village Rouri, PO Dalghat, Tehsil Arki, Distt. Solan, HP	20.11.2007	23011/81/2007-CPD dt.14.01.08	2	12	8	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	20.00	25.03.08	255,000	255,000	23.06.08	06.23.08	08.04.08	Sept 2008	05.08.08	18.12.08	7,8,10,11,13	NA	NA	NA	NA	Report to be finalised
CMT	15	Ambuja Cements Ltd., Darlaghat, HP	20.11.2007	23011/81/2007-CPD dt.14.01.08	1	27	4	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	21.00	25.03.08	268,000	268,000	23.06.08	06.23.08	08.09.08	Sept 2008	20.08.08	28.11.08	2,3,4,7,8,9,10,11	NA	NA	NA	NA	Report to be finalised
CMT	16	Ambuja Cements Ltd., Rabriyawas, Rajasthan (Expansion under Ph. I & II)	20.11.2007	23011/81/2007-CPD dt.14.01.08	1	28	4	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	22.00	25.03.08	281,000	281,000	23.06.08	06.23.08	08.04.08	Sept 2008	05.08.08	15.11.08	1,2,3,4,5,6,10	NA	NA	NA	NA	Report to be finalised
CMT	17	Birla Corp. Ltd. Birla Cement Works, Chanderia, Rajasthan	20.11.2007	23011/81/2007-CPD dt.14.01.08	1	9	2	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	12.00	25.03.08	153,000	153,000	18.06.08	06.18.08	09.08.08	Dec 2008	12.09.08	07.02.09	2,3,4,5,6,7,8,12,13,14,15,16	NA	NA	NA	NA	Report to be finalised
CMT	18	Birla Corpn. Ltd.(Satna Cement Works), Satna, Madhya Pradesh.	20.11.2007	23011/81/2007-CPD dt.14.01.08	1	10	2	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	7.48	25.03.08	95,000	95,000	18.06.08	06.18.08	09.08.08	Oct 2008	12.09.08	20.02.09	2,4,5,6,7,8,9,12,14,15	NA	NA	NA	NA	Report to be finalised
CMT	19	M/s. Lafarge India Pvt. Ltd., (Sonadih Cement Plant) , Chhatisgarh.	20.11.2007	23011/81/2007-CPD dt.14.01.08	1	15	2	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	21.00	25.03.08	268,000	268,000	23.06.08	06.23.08	08.05.08	April 2009	05.08.08	11.10.08	2,3,4,5,7,8,11,12,14,15,16	NA	NA	NA	NA	Report to be finalised

Sector	S. No.	Name of the Unit with address	SLC LT Reference details/Ref. No. of the Minutes / Date and the Sl. No.					CLOA Reference details	Capacity Approved	LOA Notice Issued by Sub. Co./Details		Quantity for which CG Submitted			Information regarding month of supply		Date of issue of LOA	Initial date of submission of mile stone	Verification Status indicating also milestone sl no against which deficiencies observed (Updated upto 30.04.2010).	Date of confirmation of milestone complete in all respect	Date of receipt of consent for imported coal	Date of execution of FSA	Date of execution of MOU	Remarks
			Date of SLC (LT) meeting	MOC's letter reference on SLC (LT) Minutes	Item no. in the Minutes	Sl No. in the Minutes	Page no in the Minutes			Date of issue Notice	Quantity for which CG to be submitted	Quantity in tonne	CG submission date	Date of confirmation BG	Date of receipt	Month of Supply								
CMT	20	M/s. Lafarge India Pvt. Ltd., (Sonadih Cement Plant) P.O. Rasoda via, Baloda Bazar, District Raipur (CG) Line-II	20.11.2007	23011/81/2007-CPD dt.14.01.08	1	16	3	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	16.00	25.03.08	204,000	0	NA	NA	NA	NA	NA	NA	-	NA	NA	NA	NA	Offer for LOA cancelled/withdrawn, as CG not submitted within stipulated period.
CMT	21	M/s. N.K.S. Cement Company (P) Ltd. Bamina, Jhabua, Madhya Pradesh	20.11.2007	23011/81/2007-CPD dt.14.01.08	2	24	9	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	30.00	25.03.08	383,000	0	NA	NA	NA	NA	NA	NA	-	NA	NA	NA	NA	Offer for LOA cancelled/withdrawn, as CG not submitted within stipulated period.
CMT	22	Ultra Tech Cement Ltd. (Hirmi Cem. Works) Raipur, Chattisgarh	20.11.2007	23011/81/2007-CPD dt.14.01.08	1	23	3	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	12.50	25.03.08	159,000	159,000	30.04.08	04.30.08	07.21.08	July 2008	22.07.08	24.11.08	2,3,4,5,7,12	NA	NA	NA	NA	Report to be finalised
CPP	23	Hindustan Znik Limited-Vedanta, CLZS Complex, Putholi, Chanderiya, Chhitoragarh, Rajasthan.	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	99	26	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	1x80 MW	25.03.08	439,000	439,000	17.04.08	04.17.08	04.14.08	Aug 2008	13.05.08	14.05.08	-	04.03.09	24.03.09	25.03.09	31.03.09	-
CPP	24	Hindustan Znik Limited-Vedanta, The.Sarada, Distt,Udaipur, Rajasthan.	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	98	26	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	1x80 MW	25.03.08	439,000	439,000	17.04.08	04.17.08	04.14.08	Jun 2008	13.05.08	14.05.08	-	23.05.09	25.05.09	03.06.09	03.06.09	-
CPP	25	M/s. Hindustan Zink Ltd. Chanderia, Chhitoragarh, Rajasthan	6.11.2007	23011/81/2007-CPD dt.14.01.08	1A	7	1	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	2 x 77 MW	25.03.08	757,000	757,000	17.04.08	04.17.08	04.14.08	Jun 2008	13.05.08	14.05.08	-	31.07.08	01.08.08	01.08.08	13.01.09	-
CPP	26	M/s. Vandana Global Ltd, Siltara Industrial Area Raipur, Chhattisgarh.	6.11.2007	23011/81/2007-CPD dt.14.01.08	1A	7	1	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	1x27 MW	25.03.08	159,000	159,000	02.06.08	06.02.08	05.15.08	April 2008	09.06.08	07.08.08	5	NA	NA	NA	NA	-
CPP	27	Alok Ferro Alloys Limited, Plot No. 458/459, Ultra Industrial Area, Urla Raipur, CG	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	47	19	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	2x8 MW	25.03.08	94,000	94,000	26.04.08	05.12.08	06.07.08	April 2008	09.06.08	31.07.08	-	05.09.08	26.11.08	12.12.08	16.02.09	FSA signed for 47,000 tpa only.
CPP	28	Jagdamba Power & Alloys Ltd, Murethi, Raipur, Chattisgarh..	6.11.2007	23011/81/2007-CPD dt.14.01.08	1B	6	4	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	1x25MW	25.03.08	147,000	147,000	28.05.08	05.28.08	06.07.08	April 2008	09.06.08	29.07.08	-	05.09.08	26.11.08	12.12.08	24.01.09	-
CPP	29	HEG Limited, Mandideep, Near Bhopal	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	48	19	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	1x32 MW	25.03.08	180,000	180,000	12.06.08	06.12.08	02.17.08	Aug 2008	18.06.08	27.10.08	-	26.11.09	08.12.09	08.12.09	13.01.2010	-
CPP	30	Banswara Syntex Limited, Toshco, Rajasthan	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	71	22	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	18 MW	25.03.08	106,000	106,000	10.06.08	06.10.08	06.14.08	Jun 2008	18.06.08	21.05.08	-	22.02.10	23.02.10	23.02.2010	17.03.2010	-
CPP	31	M/s. RSWM Limited., (formerly M/s Rajasthan Spinning and Weaving Mills Ltd., Village Mordi, Distt-Banswara, Rajasthan	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	3	14	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	2x23 MW	25.03.08	270,000	270,000	29.04.08	05.14.08	06.14.08	Jun 2008	17.06.08	31.07.08	-	07.02.09	23.02.09	05.03.09	17.04.09	-
CPP	32	Maral Overseas Limited., Khalbujurg, Khargone, M.P.	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	29	17	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	11 MW	25.03.08	65,000	65,000	29.04.08	05.16.08	06.14.08	Jun 2008	17.06.08	30.06.08	-	30.01.09	16.02.09	05.03.09	31.03.09	-
CPP	33	Sai Chemicals Private Limited, Tedesara, Distt.Rajnangaon, CG.	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	49	19	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	8x2 MW	25.03.08	94,000	94,000	04.07.08	07.04.08	06.23.08	July 2008	04.07.08	22.07.08	5	NA	NA	NA	NA	Documents/CG submitted for 8 MW only and so LOA of 8 MW (47000tpa) issued.
CPP	34	Singhal Enterprises (P) Limited., Industrial Growth Centre, Taramail PG Geirwani, Raigarh, CG.	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	27	17	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	2x16 MW	25.03.08	188,000	188,000	23.06.08	06.23.08	09.21.08	Jan 2009	24.09.08	28.04.09	4, 5, 8, 9	NA	NA	NA	NA	-
CPP	35	Dev Priya Papers Pvt. Limited., 8th Km Saini, Mawana Road Meerut	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	28	17	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	12 MW	25.03.08	71,000	71,000	23.06.08	06.23.08	06.24.08	Jul 2008	11.07.08	01.08.08	2,3,4,5,6,7,8,9	NA	NA	NA	NA	-
CPP	36	Grasim Industries Limited. CPP-1, Nagda M.P.	6.11.2007	23011/81/2007-CPD dt.14.01.08	3	18	12	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	5MW	25.03.08	29,000	29,000	23.04.08	04.28.08	06.27.08	June 08	11.07.08	25.07.08	2,3,4,5,6,7,8,9	NA	NA	NA	NA	-
CPP	37	M/s. Grasim Industries Ltd, CPP-2, Nagda (MP)	6.11.2007	23011/81/2007-CPD dt.14.01.08	3	23	12	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	5MW	25.03.08	29,000	29,000	23.04.08	04.28.08	06.27.08	June 08	11.07.08	24.07.08	2,3,4,5,6,7,8,9	NA	NA	NA	NA	-

Sector	S. No.	Name of the Unit with address	SLC LT Reference details/Ref. No. of the Minutes / Date and the Sl. No.					CLOA Reference details	Capacity Approved	LOA Notice Issued by Sub. Co./Details		Quantity for which CG Submitted			Information regarding month of supply		Date of issue of LOA	Initial date of submission of mile stone	Verification Status indicating also milestone sl no against which deficiencies observed (Updated upto 30.04.2010).	Date of confirmation of milestone complete in all respect	Date of receipt of consent for imported coal	Date of execution of FSA	Date of execution of MOU	Remarks	
			Date of SLC (LT) meeting	MOC's letter reference on SLC (LT) Minutes	Item no. in the Minutes	Sl No. in the Minutes	Page no in the Minutes			Date of issue Notice	Quantity for which CG to be submitted	Quantity in tonne	CG submission date	Date of confirmation BG	Date of receipt	Month of Supply									
CPP	38	Shriram Fertilizer & Chemicals, Shiram Nagar Kota, Rajasthan	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	25	16	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	10.3 MW	25.03.08	61,000	61,000	28.04.08	04.28.08	07.01.08	July'08	11.07.08	19.09.08	-	NA	NA	NA	NA	All milestones achieved within validity of LOA. However the LOA has been approved in the name of Shiram Fertilizer & Chemicals, whereas the documents indicate the name for FSA as Shiram Fertilizers & Chemicals (A unit of DCM Shiram Consolidated Ltd.). As such LOA holder is required to obtain approval from MOC regarding name of unit before signing of FSA.	
CPP	39	Vardhman Fabrics, Unit of Mahavir Spinning Mills Ltd, Budhni, MP	6.11.2007	23011/81/2007-CPD dt.14.01.08	1B	35	7	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	1x24 MW	25.03.08	141,000	141,000	24.06.08	06.24.08	07.02.08	July'08	11.07.08	27.08.08	-	26.11.09	08.12.09	08.12.09	31.12.09	-	
CPP	40	Vardhman Yarn (A unit of Mahavir Spinning Mills Limited), Plot No A1 T A6, Industrial Area-II Satlapur, Mandideep, Raissen State- Madhya Pradesh.	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	31	17	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	24 MW	25.03.08	141,000	141,000	24.06.08	06.24.08	08.19.08	Aug'08	20.08.08	05.09.08	-	22.02.10	23.02.10	23.02.10	17.03.10	-	
CPP	41	Abhinav Steel Pvt. Limited, SIDA, Sathuriya Jaunpur, UP	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	23	16	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	2x12.5 MW	25.03.08	147,000	147,000	16.07.08 +18.07.08	07.16.08 + 07.18.08	08.12.08	Sept'2010	20.08.08	04.03.09	-	NA	NA	NA	NA	All milestones achieved within 18 months from the date of LOA. However, as per SLC(LT) minutes dated 29.01.2010, The unit size is mentioned as 40 MW and LOA is to be issued for additional capacity from 25 MW to 40 MW. In view of this, clarification is required from MOC regarding capacity of the unit before signing of FSA.	
CPP	42	Agrawal Vidyut (A division of Agrawal Oil Extraction Ltd.), Sigma Road, Village Billari Post Neora Chhattisgarh.	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	14	15	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	8.5 MW	25.03.08	50,000	50,000	28.01.09	02.02.09	Not Indicated	Not Indicated	23.04.09	24.12.09	2, 3, 5, 6, 7, 8, 9	NA	NA	NA	NA	-	
CPP	43	Akshay Ispat Uduog (Pvt.) Limited (Formerly Akshay Investment Private Limited, Jonarai, Distt. Rajmandgaon, Chhattisgarh.	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	32	17	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	40 MW	25.03.08	225,000	0	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	Offer for LOA cancelled/withdrawn, as formalities not completed. However now extension of one month for submission of CG has been granted.
CPP	44	Aujasya Agro Power private Ltd., Mordha, Mahasamund, CG	6.11.2007	23011/81/2007-CPD dt.14.01.08	2	4	7	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08 & CIL/S&M/LoA/520 dt.03/04.09.2008	9.75MW (Bio - Mass)	25.03.08	9,000	0	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	Offer for LOA cancelled/withdrawn as CG not submitted within stipulated period. However now extension of one month for submission of CG has been granted.
CPP	45	B.S.Sponge (P) Ltd, Village Taraimal Raigarh, CG	6.11.2007	23011/81/2007-CPD dt.14.01.08	3	10	11	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	8MW	25.03.08	47,000	47,000	23.06.08	06.23.08	09.16.08	March'10	24.09.08	09.05.09	5, 7, 8, 9	NA	NA	NA	NA	-	
CPP	46	Birla Cellulosic, Birladham Kharach, Kosamba R.S. Gujarat	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	106	27	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	25 MW	25.03.08	147,000	147,000	08.12.08	01.16.09	01.23.09	Feb'2009	10.02.09	26.06.09	2, 3, 4, 5, 6, 8, 9	NA	NA	NA	NA	-	
CPP	47	Ghankun Steels Private Ltd. Plot No.78, Industrial Growth Centre, near cycle park, Phase-II, Siltara, Distt- Raipur,CG	6.11.2007	23011/81/2007-CPD dt.14.01.08	3	9	11	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	8MW	25.03.08	47,000	47,000	07.05.08	07.04.08	10.10.08	Mar'2010	27.10.08	05.08.09	4, 5, 8, 9	NA	NA	NA	NA	-	
CPP	48	Grasim Industries Limited, Adityapuram Cit. Chhitorgarh Rajasthan	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	60	21	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	50 MW	25.03.08	282,000	282,000	30.04.08	04.30.08	07.25.08	July'08	25.07.08	21.01.09	-	NA	NA	NA	NA	All milestones achieved within stipulated period. FSA can be signed subject to approval of MOC regarding change of name.	
CPP	49	Hira Energy Ltd. Murethi Industrial Area, Phase-II Siltara, Raipur,CG	6.11.2007	23011/81/2007-CPD dt.14.01.08	1B	34	7	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	1x20 MW	25.03.08	118,000	118,000	26.06.08	06.26.08	08.23.08	Feb'2010	29.08.08	02.03.09	-	NA	NA	NA	NA	LOA cancelled/withdrawn due to surrender of LOA by LOA holder.	
CPP	50	HJI Prop. GMMCO Limited, 9/1, R.N. Mukherjee Road Kolkata	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	86	24	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	15 MW	25.03.08	88,000	0	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	Offer for LOA cancelled/withdrawn, as CG not submitted within stipulated period. However now extension of one month for submission of CG has been granted.
CPP	51	Indo Sponge Power Private Limited, Plot No. 237, Kosabadi, Korba, CG	6.11.2007	23011/81/2007-CPD dt.14.01.08	1B	10	4	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	1x30 MW	25.03.08	176,000	0	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	Offer for LOA cancelled/withdrawn, as formalities not completed. However now extension of one month for submission of CG has been granted.
CPP	52	Khetan Sponge and Infrastructure Pvt. Limited, Sarora, Tidda, Raipur,CG.	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	63	21	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	16 MW	25.03.08	94,000	94,000	22.07.08	07.22.08	08.20.08	Dec'2009	29.08.08	28.04.09	5, 8, 9	NA	NA	NA	NA	-	

Sector	S. No.	Name of the Unit with address	SLC LT Reference details/Ref. No. of the Minutes / Date and the Sl. No.					CLOA Reference details	Capacity Approved	LOA Notice Issued by Sub. Co./Details		Quantity for which CG Submitted			Information regarding month of supply		Date of issue of LOA	Initial date of submission of mile stone	Verification Status indicating also milestone sl no against which deficiencies observed (Updated upto 30.04.2010).	Date of confirmation of milestone complete in all respect	Date of receipt of consent for imported coal	Date of execution of FSA	Date of execution of MOU	Remarks
			Date of SLC (LT) meeting	MOC's letter reference on SLC (LT) Minutes	Item no. in the Minutes	Sl No. in the Minutes	Page no in the Minutes			Date of issue Notice	Quantity for which CG to be submitted	Quantity in tonne	CG submission date	Date of confirmation BG	Date of receipt	Month of Supply								
CPP	53	M/s. API Ispat & Powertech (P) Ltd., Siltara, Block Dharsiva, District Raipur C.G.	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	1	14	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	17.5 MW	25.03.08	103,000	103,000	10.06.08	06.10.08	07.10.08	July'08	11.07.08	25.07.08	5, 8	NA	NA	NA	NA	-
CPP	54	M/s. Chhattisgarh Steel & Power Ltd, Amjher Distt,Janjgir, Champa CG	6.11.2007	23011/81/2007-CPD dt.14.01.08	1B	8	4	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	112.5 MW (30x3+7.5x3)	25.03.08	661,000	661,000	24.06.08	06.24.08	07.22.08	Aug'08	22.07.08	26.08.08	5, 8, 9	NA	NA	NA	NA	-
CPP	55	M/s. CSPGCL (Cogen), Kawardha (CG) (Formerly known as M/s. CSEB (Cogen), Kawardha (Bio - Mass Plant)	6.11.2007	23011/81/2007-CPD dt.14.01.08	2	5	7	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08 & CIL/S&M/LoA/520 dt.03/04.09.2008	6M W	25.03.08	5,000	5,000	24.06.08	06.25.08	07.31.08	Feb'09	29.08.08	06.01.09	9	NA	NA	NA	NA	LOA has been revised for 5000 TPA. Name of the unit has been changed from CSEB to CSPGCL. LOA issued for CPP priority, but verification of documents, it was found that the unit is IPP and therefore clarification in this regard is required from MOC/CIL.
CPP	56	M/s. J.K. Industries Ltd, Bannore, MP	6.11.2007	23011/81/2007-CPD dt.14.01.08	3	8	11	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	6.25MW	25.03.08	37,000	0	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	Offer for LOA cancelled/withdrawn as CG not submitted within stipulated period. However now extension of one month for submission of CG has been granted.
CPP	57	M/s. Jayaswals Neco Industries Ltd, (Steel Plant Division), Siltara, Raipur,CG	6.11.2007	23011/81/2007-CPD dt.14.01.08	1A	21	3	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	1x21.7 MW	25.03.08	128,000	128,000	23.06.08	06.23.08	10.08.08	Oct'2008	21/23.02.09	19.05.09	2, 3, 4, 5, 6, 7, 8, 9	NA	NA	NA	NA	Add. CG pertaining to 6 months period no submitted. Further processing of the case subject to decision.
IPP	58	M/s. Neeraj Power Pvt. Ltd, Siltara Industrial Area, Raipur, CG (Bio-Mass Plant)	6.11.2007	23011/81/2007-CPD dt.14.01.08	2	6	8	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08 & CIL/S&M/LoA/520 dt.03/04.09.2008	7.5MW	25.03.08	7,000	7,000	20.01.09	01.28.09	08.04.09	April'09	13.01.10	16.02.10	4	NA	NA	NA	NA	-
CPP	59	M/s. RSWM Limited., (formerly M/s Rajasthan Spinning and Weaving Mills Ltd., Village Mordi, Distt-Banswara, Rajasthan	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	4	14	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	1x12 MW	25.03.08	71,000	0	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	Offer for LOA cancelled/withdrawn as CG not submitted within stipulated period. However now extension of one month for submission of CG has been granted.
CPP	60	M/s. SKS Ispat and Power Limited, Siltara Industrial Growth Centre, Phase II, 18th Mile Stone, Bilaspur, Road, Raipur., CG	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	18	16	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	2x30 MW	25.03.08	353,000	353,000	24.06.08	06.24.08	10.30.08	March'2009	07.11.08	14.10.09	NA	NA	NA	NA	NA	Add.CG asked. Not submitted. Consumer has expressed inability to fulfill milestones. LOA cancelled/withdrawn treating it as surrendered and CG encashed as decided
CPP	61	M/s. Sudha Agro Oil and Chemical Industry Ltd, Bio-Mass Co-gen power plant, Mohatarai, Semartal Belha, Bilaspur, CG.(Bio-mass plant)	6.11.2007	23011/81/2007-CPD dt.14.01.08	2	2	7	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08 & CIL/S&M/LoA/520 dt.03/04.09.2008	9.99MW	25.03.08	9,000	9,000	13.01.09	03.25.09	02.02.09	Feb.'2009	28/30.03.09	22.06.09	2, 9	NA	NA	NA	NA	-
CPP	62	Maa Kali Alloys Udyog (P) Limited., Village Pali, Gairwani, Raigarh Chhattisgarh.	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	59	21	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	12 MW	25.03.08	71,000	71,000	18.08.08	11.19.08	10.08.08	July'09	11.12.08	21.05.09	5, 8, 9	NA	NA	NA	NA	Change of capacity form 12 MW to 8 MW letter from MOC received, directives form CIL awaited.
CPP	63	MSP Sponge Iron Ltd., Raigarh, Chhattisgarh	6.11.2007	23011/81/2007-CPD dt.14.01.08	1B	36	7	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	1x12 MW	25.03.08	71,000	71,000	18.06.08	06.18.08	07.31.08	Aug'08	28.11.08	02.01.09	-	26.11.09	08.12.09	08.12.09	24.04.10	-
CPP	64	Nalwa Steel & Power Ltd., Vill. Taraimal Thesil.Ghargaora Distt, Raigarh.	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	22	16	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	16 MW	25.03.08	94,000	94,000	02.07.08	07.02.08	08.06.08	Aug'08	03.10.08	30.12.08	3, 4, 5	NA	NA	NA	NA	-
CPP	65	Salasar Steel and Power Limited, Gerwani, 13 KM Stone Ambikapur, Raigarh, Chhattisgarh.	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	103	26	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	65 MW	25.03.08	357,000	357,000	23.07.08	07.23.08	06.21.08	April'2010	29.07.08	27.04.09	5, 9	NA	NA	NA	NA	-
CPP	66	Sangam Spinners (2nd Unit), Baliya Kalan, Chitor Road Bhilwara,Rajasthan.	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	78	23	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	15 MW	25.03.08	88,000	88,000	01.07.08	07.01.08	07.22.08	April'08	22.07.08	30.07.08	-	22.02.10	23.02.10	23.02.10	24.03.10	-
CPP	67	Sangam Spinners, Baliya Kalan, Chittor Road Bhilwara,Rajasthan.	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	77	23	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	10 MW to 16 MW	25.03.08	35,000	35,000	01.07.08	07.01.08	07.22.08	Mar'08	22.07.08	30.07.08	-	26.11.09	31.12.09	31.12.09	24.03.10	-
CPP	68	Sutlej Textiles and Industries Limited, Pachaphar Road, Bhawanimandi, Jhalwar (Rajasthan)	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	97	25	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	18 MW	25.03.08	106,000	106,000	11.07.08	07.11.08	Not Indicated	Not Indicated	23.04.09	19.05.09	2, 3, 4, 5, 6, 8, 9	NA	NA	NA	NA	-

Sector	S. No.	Name of the Unit with address	SLC LT Reference details/Ref. No. of the Minutes / Date and the Sl. No.					CLOA Reference details	Capacity Approved	LOA Notice Issued by Sub. Co./Details		Quantity for which CG Submitted			Information regarding month of supply		Date of issue of LOA	Initial date of submission of mile stone	Verification Status indicating also milestone sl no against which deficiencies observed (Updated upto 30.04.2010).	Date of confirmation of milestone complete in all respect	Date of receipt of consent for imported coal	Date of execution of FSA	Date of execution of MOU	Remarks			
			Date of SLC (LT) meeting	MOC's letter reference on SLC (LT) Minutes	Item no. in the Minutes	Sl No. in the Minutes	Page no in the Minutes			Date of issue Notice	Quantity for which CG to be submitted	Quantity in tonne	CG submission date	Date of confirmation BG	Date of receipt	Month of Supply											
CPP	69	Shivalik Power & Steel Private Limited, Belsonda, Murhena Road, Mahasamunda CG	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	42	19	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	16.8 MW	25.03.08	99,000	99,000	16.01.09	03.25.09	03.21.09	Jan.2009	30.03.09	22.09.09	NA	NA	NA	NA	NA	NA	NA	Addl.CG asked. Not submitted. Consumer has expressed inability to fulfill milestones LOA cancelled/withdrawn treating it as surrendered and CG encashed as decided	
CPP	70	Shree Nakoda Ispat Ltd., Siltara Industrial Area, Phase II, Raipur, CG	6.11.2007	23011/81/2007-CPD dt.14.01.08	1A	22	3	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	1x24 MW	25.03.08	141,000	141,000	17.06.08	06.17.08	06.14.08	April'09	20.08.08	26.02.09	3, 5, 8	NA	NA	NA	NA	NA	NA	NA	Change of capacity form 3x8 MW to 2x8 MW letter from MOC received, directives form CIL awaited.
CPP	71	Shri Bajrang Metallics & Power Limited, Kh. 2/ 3 Gondwana The., Distt. Raipur, CG.	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	55	20	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	16 MW	25.03.08	94,000	94,000	24.06.08	06.24.08	07.30.08	Aug'08	12.09.08	30.10.08	-	05.05.09	22.04.09	07.05.09	07.05.09	-	-	-	-
CPP	72	Suzuki Textile Limited, Gudda, P.O. Mandal, Bhiwara Rajasthan	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	33	17	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	25 MW	25.03.08	147,000	0	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	Offer for LOA cancelled/withdrawn, as CG not submitted within stipulated period. However now extension of one month for submission of CG has been granted.
SPONGE	73	Singhal Enterprises Pvt. Limited, Vill. Taraimal P.O. Gerwamo. The.Raigarh, CG	6.11.2007	23011/68/2007-CPD dt.14.01.2008	4	76	56	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	90000	25.03.08	108,000	108,000	23.05.08	05.23.08	05.22.08	April'08	09.06.08	05.08.08	-	19.09.09	24.09.09	24.09.09	FSA yet to be effective	-	-	-	Coal block allocation case
SPONGE	74	Vandana Global Limited, Sltara Industrial Area. Phase -II,Siltara Raipur CG	6.11.2007	23011/68/2007-CPD dt.14.01.2008	2	55	9	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	150000	25.03.08	180,000	180,000	02.06.08	06.02.08	05.15.08	April'08	09.06.08	07.08.08	-	13.03.09	24.03.09	31.03.09	31.03.09	-	-	-	-
SPONGE	75	M/s Ghankun steels Pvt. Ltd. Vill- Sondra, Distt- Raipur. (CG)	6.11.2007	23011/68/2007-CPD dt.14.01.2008	2	11	3	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	30000	25.03.08	36,000	36,000	07.05.08	05.07.08	06.07.08	April'08	09.06.08	02.09.08	-	02.06.09	25.05.09	03.06.09	03.06.09	-	-	-	-
SPONGE	76	M/s. Godwari Power and Ispat Limited (Formerly Ispat Godwari Limited),Siltara, Raipur. CG	6.11.2007	23011/68/2007-CPD dt.14.01.2008	3	190	37	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	260000	25.03.08	312,000	312,000	25.04.08	05.12.08	06.07.08	April'08	09.06.08	01.08.08	-	07.11.08	26.11.08	12.12.08	24.01.09	-	-	-	-
SPONGE	77	M/s Bhagwati Power & Steel Ltd. (Formerly Known as Bhagwati Power & Steel (P) Ltd.), At Siltara Ph-II, Raipur, C.G.	6.11.2007	23011/68/2007-CPD dt.14.01.2008	3	98	24	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	60000	25.03.08	72,000	72,000	30.04.08	04.30.08	06.07.08	April'08	09.06.08	31.07.08	-	18.12.08	26.12.08	02.01.09	24.01.09	-	-	-	-
SPONGE	78	M/s SKS Ispat Pvt. Ltd. At Siltara, Distt Raipur, Chhattisgarh,	6.11.2007	23011/68/2007-CPD dt.14.01.2008	3	49	17	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	105000	25.03.08	126,000	126,000	03.06.08	06.03.08	06.11.08	April'08	16.06.08	08.07.08	-	17.04.09	22.04.09	09.05.09	17.03.10	-	-	-	-
SPONGE	79	M/s Maa Kali Alloys Udyog (P) Ltd. at Vill- Pali, Distt. - Raigarh, Chhattisgarh.	6.11.2007	23011/68/2007-CPD dt.14.01.2008	3	7	12	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	60000	25.03.08	72,000	72,000	03.06.08	06.03.08	06.12.08	June'08	14.06.08	19.06.08	-	02.06.09	25.05.09	03.06.09	03.06.09	-	-	-	-
SPONGE	80	M/s. Maa Shakambari Steel Ltd. (Formerly known as Maa Shakambari Steel Pvt. Ltd.), Vill. Sambalpur, Hamirpur, Road, Raigarh, Chhattisgarh.	6.11.2007	23011/68/2007-CPD dt.14.01.2008	2	13	3	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	30000	25.03.08	36,000	36,000	25.04.08	04.25.08	06.12.08	June'08	14.06.08	08.08.08	-	19.09.09	24.09.09	24.09.09	31.12.09	-	-	-	-
SPONGE	81	Bhilai Ispat Pvt.Ltd. Godhi Gaon, Murmunda, Kumbhari The.Dhamda, Durg.	6.11.2007	23011/68/2007-CPD dt.14.01.2008	2	21	5	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	15000	25.03.08	18,000	18,000	11.06.08	06.11.08	06.23.08	April'08	11.07.08	06.08.08	-	19.09.09	24.09.09	24.09.09	31.12.09	-	-	-	-
SPONGE	82	Topworth Steels & Power Private Limited (Formerly known as Topworth Steels Private Limited), At Borai Growth Centre, Distt- Durg,CG	6.11.2007	23011/68/2007-CPD dt.14.01.2008	3	211	40	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	165000	25.03.08	198,000	198,000	29.04.08	06.17.08	06.23.08	April'08	11.07.08	01.08.08	-	05.05.09	22.04.09	09.05.09	02.06.09	-	-	-	-
SPONGE	83	M/s. Rashmi Sponge Iron & Power Industries Limited, (formerly Rashmi Sponge Iron Pvt. Ltd.), Siltara, Raipur	6.11.2007	23011/68/2007-CPD dt.14.01.2008	3	42	16	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	30000	25.03.08	36,000	36,000	23.06.08	06.23.08	06.23.08	April'08	11.07.08	23.08.08	-	19.09.09	24.09.09	24.09.09	31.12.09	-	-	-	-
SPONGE	84	Nav Bharat Fuese Co. Limited Raikot, Jagdalpur, Bastar. CG.	6.11.2007	23011/68/2007-CPD dt.14.01.2008	2	63	10	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	30000	25.03.08	36,000	36,000	26.04.08	05.12.08	06.23.08	April'08	11.07.08	14.08.08	-	09.10.09	10.10.09	10.10.09	FSA yet to be effective	-	-	-	Coal block allocation case
SPONGE	85	M/s. Niros Ispat (P) Ltd. at 14A, Heavy Industrial Area, Hathkhaj, Bhilai, CG	6.11.2007	23011/68/2007-CPD dt.14.01.2008	3	39	16	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	90000	25.03.08	108,000	108,000	24.06.08	06.24.08	06.21.08	April'08	11.07.08	26.09.08	NA	NA	NA	NA	NA	NA	NA	NA	Offer for LOA cancelled/withdrawn, as LOA quantity surrendered by LOA holder
SPONGE	86	M/s Anjani Steels Private limited At Vill- Ujalpur, P.O.-Taraimal, Teh- Gharghora, Distt -Raigarh, C.G.	6.11.2007	23011/68/2007-CPD dt.14.01.2008	3	227	43	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	30000	25.03.08	36,000	36,000	27.04.08	04.27.08	06.27.08	July'08	11.07.08	27.06.08	NA	NA	NA	NA	NA	NA	NA	NA	Offer for LOA cancelled/withdrawn, as all milestones not achieved within stipulated period.

Sector	S. No.	Name of the Unit with address	SLC LT Reference details/Ref. No. of the Minutes / Date and the Sl. No.					CLOA Reference details	Capacity Approved	LOA Notice Issued by Sub. Co./Details		Quantity for which CG Submitted			Information regarding month of supply		Date of issue of LOA	Initial date of submission of mile stone	Verification Status indicating also milestone sl no against which deficiencies observed (Updated upto 30.04.2010).	Date of confirmation of milestone complete in all respect	Date of receipt of consent for imported coal	Date of execution of FSA	Date of execution of MOU	Remarks	
			Date of SLC (LT) meeting	MOC's letter reference on SLC (LT) Minutes	Item no. in the Minutes	Sl No. in the Minutes	Page no in the Minutes			Date of issue Notice	Quantity for which CG to be submitted	Quantity in tonne	CG submission date	Date of confirmation BG	Date of receipt	Month of Supply									
SPONGE	87	M/s Phil Ispat Pvt. Ltd. Dighora, Takhatpur, Distt- Bilaspur, C.G.	6.11.2007	23011/68/2007-CPD dt.14.01.2008	3	239	44	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	30000	25.03.08	36,000	36,000	08.05.08	06.17.08	07.02.08	July'08	11.07.08	30.07.08	-	05.03.09	24.03.09	26.03.09	31.03.09	-	
SPONGE	88	M/s Raigarh Ispat & Power Private Limited, At Vill-Delari, Distt- Raigarh Chhattisgarh	6.11.2007	23011/68/2007-CPD dt.14.01.2008	3	142	30	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	60000	25.03.08	72,000	72,000	07.05.08	05.07.08	07.04.08	July'08	11.07.08	22.07.08	-	23.05.09	25.05.09	03.06.09	03.06.09	-	
SPONGE	89	M/a Trimula Sponge Iron(P) Ltd. At Charaunda(Siltara), Raipur, C.G.	6.11.2007	23011/68/2007-CPD dt.14.01.2008	3	191	38	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	30000	25.03.08	36,000	36,000	07.07.08	07.07.08	06.19.08	June 2008	11.07.08	05.08.08	-	09.10.09	10.10.09	10.10.09	09.01.10	-	
SPONGE	90	M/s API Ispat & Powertech (P) Ltd. at Village Siltara, Block Dharsiva, Raipur	6.11.2007	23011/68/2007-CPD dt.14.01.2008	2	65	11	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	105000	25.03.08	126,000	126,000	10.06.08	06.10.08	07.10.08	July'08	11.07.08	25.11.08	-	09.03.09	24.03.09	25.03.09	31.03.09	-	
SPONGE	91	M/s API Ispat & Powertech (P) Ltd. at Village Siltara, Block Dharsiva, Raipur	6.11.2007	23011/68/2007-CPD dt.14.01.2008	2	65	11	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	105000	25.03.08	126,000	126,000	09.07.08	07.09.08	07.14.08	July'08	17.07.08	29.04.09	-	09.10.09	10.10.09	10.10.09	FSA yet to be effective	-	
SPONGE	92	Animesh Ispat Ltd. Vill. Sondra, Near Siltara Growth Centre, Phase-II, Raipur.	6.11.2007	23011/68/2007-CPD dt.14.01.2008	2	22	5	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	60000	25.03.08	72,000	0	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	Offer for LOA cancelled/withdrawn, as CG not submitted within stipulated period.
SPONGE	93	Balajee Vidyut and Sponge Ltd. Vill-Siltara, Distt-Raipur, (CS)	6.11.2007	23011/68/2007-CPD dt.14.01.2008	2	45	8	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	60000	25.03.08	72,000	0	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	Offer for LOA cancelled/withdrawn, as CG not submitted within stipulated period
SPONGE	94	Bhilai Ispat Pvt.Ltd. Godhi Gaon, Murrunda, Kumbhari The.Dhamda, Durg.	6.11.2007	23011/68/2007-CPD dt.14.01.2008	2	21	5	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	15000	25.03.08	18,000	0	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	Offer for LOA cancelled/withdrawn, as CG not submitted within stipulated period
SPONGE	95	DD International Pvt. Ltd. N.H. 32, Gram-Dantia, PO-Shyamnagar, Distt-Purulia, WB	6.11.2007	23011/68/2007-CPD dt.14.01.2008	2	44	8	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	15000	25.03.08	18,000	18,000	01.10.08	11.11.08	10.16.08	Oct2008	21.11.08	22.12.08	-	NA	NA	NA	NA	NA	LOA issued for 15000 tpa, but documents submitted for 30000 tpa (100 tpd). Document verified and found OK. Clarification with respect of capacity is required from MOC. Validity CG& Addl. CG is to be extended.
SPONGE	96	Indian Steel & Power Pvt. Ltd. Village Charaunda, Mohadi Road, Siltara, Chhattisgarh.	6.11.2007	23011/68/2007-CPD dt.14.01.2008	2	40	7	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	30000	25.03.08	36,000	0	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	Offer for LOA cancelled/withdrawn, as CG not submitted within stipulated period
SPONGE	97	Khetan Sponge and Infrastructure Pvt. Limited, Vill. Sora, P.O. Tilda, Raipur, Chhattisgarh.	6.11.2007	23011/68/2007-CPD dt.14.01.2008	2	35	6	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	30000	25.03.08	36,000	36,000	22.07.08	07.22.08	08.20.08	Feb'2009	29.08.08	30.04.09	-	16.11.09	18.11.09	18.11.09	FSA yet to be effective	-	
SPONGE	98	Indo Sponge Power & Steel Pvt Limited, Plot No. 13/3 Village Jhagaraha, Risdi Chowk Rajgamar Road, Chattisgarh.	6.11.2007	23011/68/2007-CPD dt.14.01.2008	4	36	51	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	75000	25.03.08	90,000	0	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	Offer for LOA cancelled/withdrawn, as CG not submitted within stipulated period
SPONGE	99	M/s Arsh Iron & Steel Pvt. Ltd. Village Sarora, Tehsil - Tilda, Distt. - Raipur Chhattisgarh	6.11.2007	23011/68/2007-CPD dt.14.01.2008	4	37	51	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	30000	25.03.08	36,000	36,000	11.07.08	07.11.08	07.02.08	April'08	17.07.08	12.05.08	6	NA	NA	NA	NA	NA	Offer for LOA cancelled/withdrawn, as all milestones not achieved within stipulated period.
SPONGE	100	M/s Baldev Alloys(Pvt.) Ltd. At Siltara Raipur, C.G	6.11.2007	23011/68/2007-CPD dt.14.01.2008	3	184	37	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	60000	25.03.08	72,000	0	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	Offer for LOA cancelled/withdrawn, as CG not submitted within stipulated period
SPONGE	101	M/s Kalindi Ispat (P) Ltd. At Vill-Belpur, Tehsil- Masturi, Distt-Bilaspur M.P.-46	6.11.2007	23011/68/2007-CPD dt.14.01.2008	3	228	43	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	60000	25.03.08	72,000	72,000	17.07.08	07.17.08	08.20.08	Aug'08	29.08.08	02.10.08	-	25.04.09	22.07.09	12.08.09	12.08.09	-	
SPONGE	102	M/s Mahamaya Sponge Iron Pvt. Ltd. at Siltara Industrial Growth Centre, Phase I, Siltara Raipur, Chhattisgarh	6.11.2007	23011/68/2007-CPD dt.14.01.2008	3	59	19	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	15000	25.03.08	18,000	18,000	07.05.08	06.23.08	07.17.08	Jun'2008	17.07.08	31.07.08	-	09.10.09	10.10.09	10.10.09	31.12.09	-	
SPONGE	103	M/s Mangal Sponge and Steel Private Ltd. At Bilha, Distt-Bilaspur, Chhattisgarh	6.11.2007	23011/68/2007-CPD dt.14.01.2008	3	201	39	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	60000	25.03.08	72,000	72,000	30.07.08+ 30.07.08	07.30.08+ 07.30.08	07.17.08	Jun'2008	11.08.08	24.11.08	-	NA	NA	NA	NA	NA	FSA pending in want of clarification from CIL regarding capacity allotted by CLOA/SLC(LT). All milestones achieved within stipulated period for 36000 tpa.
SPONGE	104	M/s Raigarh Iron Industries Ltd. At Punjipatra, Raigarh, C.G.	6.11.2007	23011/68/2007-CPD dt.14.01.2008	3	150	32	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	15000	25.03.08	18,000	18,000	10.07.08	07.10.08	06.16.08	June'2008	17.07.08	01.08.08	6	NA	NA	NA	NA	NA	Offer for LOA cancelled/withdrawn, as all milestones not achieved within stipulated period.
SPONGE	105	M/s Raigarh Iron Industries Ltd. At Punjipatra, Raigarh, C.G.	6.11.2007	23011/68/2007-CPD dt.14.01.2008	3	150	32	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	15000	25.03.08	18,000	18,000	10.07.08	07.10.08	06.16.08	June'2008	17.07.08	01.08.08	6	NA	NA	NA	NA	NA	Offer for LOA cancelled/withdrawn, as all milestones not achieved within stipulated period.

Sector	S. No.	Name of the Unit with address	SLC LT Reference details/Ref. No. of the Minutes / Date and the Sl. No.					CLOA Reference details	Capacity Approved	LOA Notice Issued by Sub. Co./Details		Quantity for which CG Submitted			Information regarding month of supply		Date of issue of LOA	Initial date of submission of mile stone	Verification Status indicating also milestone sl no against which deficiencies observed (Updated upto 30.04.2010).	Date of confirmation of milestone complete in all respect	Date of receipt of consent for imported coal	Date of execution of FSA	Date of execution of MOU	Remarks	
			Date of SLC (LT) meeting	MOC's letter reference on SLC (LT) Minutes	Item no. in the Minutes	Sl No. in the Minutes	Page no in the Minutes			Date of issue Notice	Quantity for which CG to be submitted	Quantity in tonne	CG submission date	Date of confirmation BG	Date of receipt	Month of Supply									
SPONGE	106	M/s Satya Power and Ispat Ltd. at Vill Gatauri Dist- Bilaspur, C.G.	6.11.2007	23011/68/2007-CPD dt.14.01.2008	3	107	25	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	30000	25.03.08	36000	36,000	14.07.08	07.14.08	08.09.08	Aug'08	27.10.08	30.10.08	-	07.02.09	09.02.09	16.02.09	16.02.09	-	
SPONGE	107	M/s Satya Power and Ispat Ltd. at Vill Gatauri Dist- Bilaspur, C.G.	6.11.2007	23011/68/2007-CPD dt.14.01.2008	3	107	25	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	30000	25.03.08	36000	36,000	14.07.08	07.14.08	08.09.08	Aug'2008	27.10.08	30.10.08	-	07.02.09	09.02.09	16.02.09	16.02.09	-	
SPONGE	108	M/s Shri Ambika Ispat (India) Pvt. Ltd Taraimal, Raigarh, Chhattisgarh	6.11.2007	23011/68/2007-CPD dt.14.01.2008	3	101	24	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	30000	25.03.08	36000	36,000	20.06.08	06.20.08	07.17.08	June'08	17.07.08	13.09.08	-	09.10.09	10.10.09	10.10.09	31.12.09	-	
SPONGE	109	M/s Shree Shyam Sponge & Power Ltd., At Vill-Bachera, -Dankhera, Dist Raipur- C.G.	6.11.2007	23011/68/2007-CPD dt.14.01.2008	3	19	13	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	15000	25.03.08	18000	18,000	23.04.08	04.23.08	06.18.08	Apr'2008	07.08.08	24.02.09	-	04.11.09	05.11.09	05.1.09	31.12.09	-	
SPONGE	110	M/s Tata Sponge iron Limited, at Joda Keonjhar, Orissa	6.11.2007	23011/68/2007-CPD dt.14.01.2008	3	20	13	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	150,000	25.03.08	180,000	180,000	08.07.08	07.08.08	06.23.08	July'2008	17.07.08	24.07.08	-	09.10.09	10.10.09	10.10.09	FSA yet to be effective	Coal block allocation case	
SPONGE	111	M/s Vandana Global Ltd. At Siltara Industrial Area, Phase-II,Siltara, Raipur	6.11.2007	23011/68/2007-CPD dt.14.01.2008	3	34	15	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	150000	25.03.08	180,000	0	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	Offer for LOA cancelled/withdrawn, as CG not submitted within stipulated period
SPONGE	112	M/s. Devi Iron & Power Pvt. Ltd., Village Tada, Block, Dharsiva, Raipur, Chhattisgarh.	6.11.2007	23011/68/2007-CPD dt.14.01.2008	2	14	4	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	30000	25.03.08	36,000	36,000	26.06.08	06.26.08	08.19.08	Oct'2008	20.08.08	24.02.09	-	16.11.09	18.11.09	18.11.09	23.02.10	-	
SPONGE	113	M/s. Euro Pratik Ispat Pvt. Ltd, Tanda, Dharsiva, Raipur, CG	6.11.2007	23011/68/2007-CPD dt.14.01.2008	3	125	28	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	30000	25.03.08	36,000	36,000	20.06.2008	06.20.08	07.17.08	June'08	17.07.08	08.08.08	-	06.03.09	24.03.08	26.03.09	31.03.09	-	
SPONGE	114	M/s. Ind Synergy Limited, at Kotmar, Distt Raigarh, CG	6.11.2007	23011/68/2007-CPD dt.14.01.2008	3	89	23	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	200000	25.03.08	240,000	240,000	20.06.08	06.20.08	09.04.08	July'08	12.09.2008	29.09.08	-	09.10.09	10.10.09	10.10.09	FSA yet to be effective	Coal block allocation case	
SPONGE	115	M/s. P.D. Industries Pvt Ltd, Vill- Siltara, Block-Dharsiva,Raipur, (CS)	6.11.2007	23011/68/2007-CPD dt.14.01.2008	2	9	3	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	30000	25.03.08	36,000	36,000	11.08.08	08.11.08	06.23.08	April'08	29.08.08	14.08.08	-	16.11.09	18.11.09	18.11.09	31.12.09	-	
SPONGE	116	M/s. Raipur Sponge & Power Ltd., Chaurena Sigma, Raipur, Chhattisgarh	6.11.2007	23011/68/2007-CPD dt.14.01.2008	2	6	2	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	30000	25.03.08	36,000	0	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	Offer for LOA cancelled/withdrawn, as CG not submitted within stipulated period
SPONGE	117	M/s. Seleno Steels Limited, Naya Ganj Raigarh, CG	6.11.2007	23011/68/2007-CPD dt.14.01.2008	3	250	46	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	15000	25.03.08	18,000	0	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	Offer for LOA cancelled/withdrawn, as CG not submitted within stipulated period
SPONGE	118	M/s. Uday Sponge & Power Pvt. Ltd., Sankara, Tilda, Raipur, CG	6.11.2007	23011/68/2007-CPD dt.14.01.2008	3	240	44	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	15000	25.03.08	18,000	18,000	20.06.08	06.20.08	06.25.08	June'08	20.09.2008	17.09.09	-	26.11.09	08.12.09	08.12.09	31.12.09	-	
SPONGE	119	M/s.Mahendra Sponge & Power (P) Ltd. Vill-Siltara Growth Centre, Phase II Raipur, (CS)	6.11.2007	23011/68/2007-CPD dt.14.01.2008	2	5	2	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	30000	25.03.08	36,000	0	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	Offer for LOA cancelled/withdrawn, as CG not submitted within stipulated period
SPONGE	120	N.R. Sponge Pvt. Ltd., At Vill Bahesan near Siltara Growth Centre, Phase-II,Raipur, CG	6.11.2007	23011/68/2007-CPD dt.14.01.2008	2	50	9	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	30000	25.03.08	36,000	36,000	30.06.2008	06.30.08	Not Indicated	Not Indicated	23.04.09	02.08.09	-	NA	NA	NA	NA	NA	All milestones achieved within stipulated period. Consent letter to be issued. FSA to be signed.
SPONGE	121	Rameshwarm Steel and Power Ltd. Badegunda, Gharghoda, Distt- Raigarh,Chhattisgarh.	6.11.2007	23011/68/2007-CPD dt.14.01.2008	2	38	7	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	60000	25.03.08	72,000	0	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	Offer for LOA cancelled/withdrawn, as CG not submitted within stipulated period
SPONGE	122	Rameshwarm Steel and Power Ltd. Badegunda, Gharghoda, Distt- Raigarh,Chhattisgarh.	6.11.2007	23011/68/2007-CPD dt.14.01.2008	2	38	7	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	30000	25.03.08	36,000	0	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	Offer for LOA cancelled/withdrawn, as CG not submitted within stipulated period
SPONGE	123	Shiv Shakti Steel (Pvt.) Ltd., Vill. Chakradharpur on Hamirpur Road, Raigarh, Chhattisgarh	6.11.2007	23011/68/2007-CPD dt.14.01.2008	2	32	6	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	67500	25.03.08	81,000	81,000	23.06.08	06.23.08	08.05.08	June'08	21.02.09	24.03.09	-	26.11.09	08.12.09	08.12.09	04.01.10	-	
SPONGE	124	Shivalay ispat & Power Pvt Ltd, At Kara village, Guma Urla Road, Distt- Raipur, CG	6.11.2007	23011/68/2007-CPD dt.14.01.2008	2	27	5	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	30000	25.03.08	36,000	36,000	01.07.08	07.01.08	09.15.08	Dec'08	24.09.08	13.01.09	-	26.11.09	08.12.09	08.12.09	FSA yet to be effective	-	
SPONGE	125	Shri Shyam Ispat (India), Pvt. Ltd. At Taraimal, in the Distt- Raigarh, CG	6.11.2007	23011/68/2007-CPD dt.14.01.2008	2	47	8	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	45000	25.03.08	54,000	54,000	04.07.08	07.04.08	03.03.09	Mar'2009	03.03.09	25.04.09	-	22.02.10	23.02.10	23.02.10	24.03.10	-	
SPONGE	126	Shree Sita Ispat and Power Limited Borjhara, Urla-Guma Road, Raipur,CG	6.11.2007	23011/68/2007-CPD dt.14.01.2008	2	31	6	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	30000	25.03.08	36,000	0	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	Offer for LOA cancelled/withdrawn, as CG not submitted within stipulated period

Sector	S. No.	Name of the Unit with address	SLC LT Reference details/Ref. No. of the Minutes / Date and the Sl. No.					CLOA Reference details	Capacity Approved	LOA Notice Issued by Sub. Co./Details		Quantity for which CG Submitted			Information regarding month of supply		Date of issue of LOA	Initial date of submission of milestone	Verification Status indicating also milestone sl no against which deficiencies observed (Updated upto 30.04.2010).	Date of confirmation of milestone complete in all respect	Date of receipt of consent for imported coal	Date of execution of FSA	Date of execution of MOU	Remarks		
			Date of SLC (LT) meeting	MOC's letter reference on SLC (LT) Minutes	Item no. in the Minutes	Sl No. in the Minutes	Page no in the Minutes			Date of issue Notice	Quantity for which CG to be submitted	Quantity in tonne	CG submission date	Date of confirmation BG	Date of receipt	Month of Supply										
SPONGE	127	Shree Nakoda Ispat Limited, Siltara, Raipur (CS)	6.11.2007	23011/68/2007-CPD dt.14.01.2008	2	28	6	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	105000	25.03.08	126,000	126,000	17.06.08	06.17.08	06.14.08	April'09	20.08.08	26.02.09	-	16.11.09	18.11.09	18.11.09	FSA yet to be effective	-		
SPONGE	128	Sunil Sponge Iron Limited, Cherapani Distt- Raipur,	6.11.2007	23011/68/2007-CPD dt.14.01.2008	2	57	10	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	105000	25.03.08	126,000	0	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	Offer for LOA cancelled/withdrawn, as CG not submitted within stipulated period	
SPONGE	129	Vasavani Industries Limited, Vill.Sondra Distt. Raipur Chhattisgarh	6.11.2007	23011/68/2007-CPD dt.14.01.2008	2	49	8	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	30000	25.03.08	36,000	0	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	Offer for LOA cancelled/withdrawn, as CG not submitted within stipulated period	
TPS	130	Dhariwal Infrastructure (P) Ltd., Phase 1, Tadadi Growth Centre of MIDC, Chandrapur, Maharashtra (1x270 MW)	02.08.2007	23011/52/2007-CPD dt.29.08.2007	7d	38	22	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	270	25.03.08	1,300,000	1,300,000	24.06.08	06.24.08	08.08.08	June 2011	20.08.08	27.10.08	4, 5, 6	NA	NA	NA	NA	NA	NA	In term of SLC (LT) meeting dated 08.04.2010, notice has been issued, seeking clarification regarding deficiency in special milestones and further action to be taken accordingly.
TPS	131	Jhabua Power Ltd. (Kedia Power Ltd.) (Phase-1) Barmia Distt.Jhabua, MP (1x300 MW)	02.08.2007	23011/52/2007-CPD dt.29.08.2007	7d	40	22	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	300	25.03.08	1,440,000	1,440,000	07.07.08	07.07.08	07.31.08	Jan'2011	01.08.08	14.11.08	2, 4, 5, 6, 8, 9	NA	NA	NA	NA	NA	NA	In term of SLC (LT) meeting dated 08.04.2010, notice has been issued, seeking clarification regarding deficiency in special milestones and further action to be taken accordingly.
TPS	132	Korba West Power Co Ltd., (Phase-1), Raigarh, Chattisgarh (1x300 MW)	02.08.2007	23011/52/2007-CPD dt.29.08.2007	7d	39	22	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	300	25.03.08	1,440,000	1,440,000	12.06.08	06.12.08	07.24.08	March'2011	25.07.08	14.11.08	2, 4, 5, 6, 8	NA	NA	NA	NA	NA	NA	In term of SLC (LT) meeting dated 08.04.2010, notice has been issued, seeking clarification regarding deficiency in special milestones and further action to be taken accordingly.
TPS	133	M/s R.K.M. Powergen Private Ltd. (Phase-1), Chattisgarh (1x350 MW)	02.08.2007	23011/52/2007-CPD dt.29.08.2007	7c	4	15	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	350	25.03.08	1,690,000	1,690,000	23.07.08	07.23.08	07.29.08	Aug'2010	29.07.08	18.08.08	-	NA	NA	NA	NA	NA	NA	All milestones achieved within 12 months from the date of LOA. Clarification sought from CIL regarding quantity for FSA. In term of SLC (LT) meeting dated 08.04.2010, notice has been issued, seeking clarification regarding deficiency in special milestones and further action to be taken accordingly.
TPS	134	Marwa TPS (CSPGCL) (Formerly known as Marwa TPS (CSEB), Distt.Janjgir, Champa, Chattisgarh (Tapering Linkage) (2x500 MW)	02.08.2007	23011/52/2007-CPD dt.29.08.2007	4B	1	7	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	1000	25.03.08	4,620,000	4,620,000	24.06.08	06.25.08	07.31.08	Sept'2011	12.09.08	27.01.09	4	NA	NA	NA	NA	NA	NA	-
TPS	135	Nabha Power Ltd., Bhawanigarh, Nabha Road, Nabha, Punjab (2x600 MW)	02.08.2007	23011/52/2007-CPD dt.29.08.2007	3	10	6	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	1200	25.03.08	5,550,000	5,550,000	31.10.08	11.18.08	11.18.08	Dec'2012	11.12.08	31.08.09	2, 3, 4, 5, 8, 9	NA	NA	NA	NA	NA	NA	-
TPS	136	SKS Ispat and Power Ltd. (Phase-1) Distt.Raigarh, Chattisgarh (1x220 MW)	02.08.2007	23011/52/2007-CPD dt.29.08.2007	7d	51	24	1st CLOA/11.3.08 vide CIL/CMO/Apex/2805-2833 dt.19.03.08	220	25.03.08	1,060,000	1,060,000	10.07.08	07.10.08	11.03.08	March'2011	03.03.09	01.09.09	4, 5, 6, 9	NA	NA	NA	NA	NA	NA	In term of SLC (LT) meeting dated 08.04.2010, notice has been issued, seeking clarification regarding deficiency in special milestones and further action to be taken accordingly.
CPP	137	Ginni Filaments Limited, Chhata, Near Kosikalan, Mathura (UP)	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	110	27	2nd CLOA/05.04.08 vide CIL/CMO/47252 (New Pol)/695/1830 dt.07.05.08	9.00 MW	19.6.08	53,000	0	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	Offer for LOA cancelled/withdrawn, as CG not submitted within stipulated period. However now extension of one month for submission of CG has been granted.
CPP	138	Grasim Bhiwani Textiles Ltd. (A Subsidiary of Grasim Industries Limited), (Unit: Bhiwani Textile Mills Formerly Grasim Industries Ltd. (Bhiwani Textile) , BTM Road, Bhiwani, Haryana	6.11.2007	23011/81/2007-CPD dt.14.01.08	7	58	21	2nd CLOA/05.04.08 vide CIL/CMO/47252 (New Pol)/695/1830 dt.07.05.08	8.00 MW	19.6.08	57,000	47,000 (inadvertently mentioned as 57000 tpa in LOA)	08.09.08+ 12.09.08	09.08.08 + 09.12.08	09.10.08	Sept'08	20.09.08	21.10.08	-	NA	NA	NA	NA	NA	NA	All milestones achieved within 12 months from the date of LOA. FSA to be signed for 47000 tpa.
CPP	139	Jaypee Himachal Cement Plant, Tikri, Solan, H.P.	20.03.2008	23011/81/2007-CPD dt.09/10.04.2008	1	8	6	3rd CLOA/7.6.08 vide CIL/CMO/SO/47525 (New Pol)/886 dt.27/30.06.2008	25 MW	09.7.08	147,000	147,000	26.09.08	09.26.08	11.14.08	Oct'09	15.11.08	14.05.09	2, 3, 4, 5, 7, 8, 9	NA	NA	NA	NA	NA	NA	-
CPP	140	J.K. Cement Ltd., Nimbahera Cement Works, Rajasthan	20.03.2008	23011/81/2007-CPD dt.09/10.04.2008	1	5	5	3rd CLOA/7.6.08 vide CIL/CMO/SO/47525 (New Pol)/886 dt.27/30.06.2008	22MW	09.7.08	129,000	129,000	02.09.08	09.02.08	09.26.08	Oct'08	03.10.08	23.10.08	-	26.11.09	08.12.09	08.12.09	21.01.10	NA	-	
CPP	141	Ambuja Cements Ltd., Marwar Mundwa, Distt. Nagaur, Rajasthan	20.03.2008	23011/81/2007-CPD dt.09/10.04.2008	1	12	7	3rd CLOA/7.6.08 vide CIL/CMO/SO/47525 (New Pol)/886 dt.27/30.06.2008	50 MW	09.7.08	282,000	0	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	Offer for LOA cancelled/withdrawn, as CG not submitted within stipulated period. However now extension of one month for submission of CG has been granted.

Sector	S. No.	Name of the Unit with address	SLC LT Reference details/Ref. No. of the Minutes / Date and the Sl. No.					CLOA Reference details	Capacity Approved	LOA Notice Issued by Sub. Co./Details		Quantity for which CG Submitted			Information regarding month of supply		Date of issue of LOA	Initial date of submission of mile stone	Verification Status indicating also milestone sl no against which deficiencies observed (Updated upto 30.04.2010).	Date of confirmation of milestone complete in all respect	Date of receipt of consent for imported coal	Date of execution of FSA	Date of execution of MOU	Remarks
			Date of SLC (LT) meeting	MOC's letter reference on SLC (LT) Minutes	Item no. in the Minutes	Sl No. in the Minutes	Page no in the Minutes			Date of issue Notice	Quantity for which CG to be submitted	Quantity in tonne	CG submission date	Date of confirmation BG	Date of receipt	Month of Supply								
CPP	142	Ambuja Cements Ltd., Ambuja Nagar, Distt. Junagadh, Gujarat	20.03.2008	23011/81/2007-CPD dt.09/10.04.2008	1	14	7	3rd CLOA/7.6.08 vide CIL/CMO/SO/47525 (New Pol)/886 dt.27/30.06.2008	90 MW	09.7.08	494,000	494,000	18.08.08	08.18.08	08.26.08	Oct'08	24.09.08	28.11.08	3, 7, 9	NA	NA	NA	NA	-
CPP	143	Grasim Industries Ltd., Kotputli, Jaipur Rajasthan	20.03.2008	23011/81/2007-CPD dt.09/10.04.2008	1	16	7	3rd CLOA/7.6.08 vide CIL/CMO/SO/47525 (New Pol)/886 dt.27/30.06.2008	2x23 MW	09.7.08	270,000	270,000	12.08.08	08.12.08	08.05.08	Sept'08	12.09.08	14.01.09	-	NA	NA	NA	NA	All milestones achieved within 18 months from the date of LOA. FSA may be signed subject to approval of MOC regarding change of name.
CPP	144	Grasim Industries Ltd., (Birla White), Kharia Khangar, Rajasthan	20.03.2008	23011/81/2007-CPD dt.09/10.04.2008	1	17	7	3rd CLOA/7.6.08 vide CIL/CMO/SO/47525 (New Pol)/886 dt.27/30.06.2008	7.5 MW	09.7.08	44,000	44,000	12.08.08	08.12.08	08.14.08	Sept'08	29.08.08	10.10.08	8	NA	NA	NA	NA	-
CPP	145	Diamond Cements, Binapur, P.O. Nursingarh, Distt. Damoh, M.P.	20.03.2008	23011/81/2007-CPD dt.09/10.04.2008	1	23	8	3rd CLOA/7.6.08 vide CIL/CMO/SO/47525 (New Pol)/886 dt.27/30.06.2008	15 MW	09.7.08	88,000	88,000	14.01.09	19.02.09	04.02.09	April'2009	23.04.09	09.10.09	1, 2, 3, 4, 5, 6, 7, 8, 9	NA	NA	NA	NA	Some documents submitted in the changed name of Heidelberg Cement India Ltd.
CMT	146	Grasim, Aditya cement, Adityapuram, P.O. - Shambhupura, Chittorgarh, Rajasthan	20.11.2007	23011/81/2007-CPD dt.14.01.08	4	1	11	4th CLOA/15.07.08 vide CIL/CMO/SO/47252 (New Pol)/1104 dt.05.09.08 & 6th CLOA/06.01.2009 vide CIL/S&M/LoA/50 dt.05.02.2009	17.50	13/16.09.08	210,750	210,750	25.11.08	11.25.08	12.03.08	Dec:2008	17.02.09	19.06.09	2, 3, 4, 5, 14, 15	NA	NA	NA	NA	Report to be finalised
CMT	147	Grasim, Vikram Cement, Vikram Nagar, Khore, Distt. Neemuch, M.P.	20.11.2007	23011/81/2007-CPD dt.14.01.08	4	2	11	4th CLOA/15.07.08 vide CIL/CMO/SO/47252 (New Pol)/1104 dt.05.09.08 & 6th CLOA/06.01.2009 vide CIL/S&M/LoA/50 dt.05.02.2009	30.00	13/16.09.08	351,000	351,000	27.11.08	11.27.08	12.03.08	Dec:2008	17.02.09	07.07.09	2, 4, 5, 12, 14, 15, 16	NA	NA	NA	NA	Report to be finalised
CMT	148	J.K. Cement Ltd., (Nimbahera Cement Plant), Rajasthan	20.11.2007	23011/81/2007-CPD dt.14.01.08	4	4	11	4th CLOA/15.07.08 vide CIL/CMO/SO/47252 (New Pol)/1104 dt.05.09.08 & 6th CLOA/06.01.2009 vide CIL/S&M/LoA/50 dt.05.02.2009	26.52	13/16.09.08	308,430	308,430	02.12.08	12.02.08	02.21.09	Feb'2009	24.02.09	19.05.09	6, 7, 12, 14, 15, 16	NA	NA	NA	NA	Report to be finalised
CMT	149	Mangrol Cement Plant, Rajasthan	20.11.2007	23011/81/2007-CPD dt.14.01.08	4	5	12	4th CLOA/15.07.08 vide CIL/CMO/SO/47252 (New Pol)/1104 dt.05.09.08 & 6th CLOA/06.01.2009 vide CIL/S&M/LoA/50 dt.05.02.2009	7.50	13/16.09.08	71,865	71,865	05.12.08	12.05.08	02.21.09	Feb'2009	24.02.09	19.05.09	2, 3, 4, 5, 6, 13, 15	NA	NA	NA	NA	Report to be finalised
CPP	150	Nobletext Industries Limited, B-309, N.G. No. 8, Baleshwar, Tal. Palsana, Surat, Gujarat	6.11.2007	23011/81/2007-CPD dt.14.01.08	3	19	12	4th CLOA/15.7.08 vide CIL/CMO/SO/47525 (New Pol)/1104 dt.05.09.2008	0.85	13/16.09.08	4,995	4,995	15.12.08	12.15.08	04.20.09	April'2009	23.04.09	21.08.09	4, 6, 7, 9	NA	NA	NA	NA	-
CPP	151	Pratibha Fabrics Limited, 164,165,198,399, GIDC, Pandesara, Surat, Gujarat	6.11.2007	23011/81/2007-CPD dt.14.01.08	3	20	12	4th CLOA/15.7.08 vide CIL/CMO/SO/47525 (New Pol)/1104 dt.05.09.2008	1.20	13/16.09.08	7,051	7,051	11.12.08	12.11.08	04.20.09	April'2009	23.04.09	22.10.09	-	NA	NA	NA	NA	All milestones achieved within 12 months from the date of LOA. Clarification is required with regard to capacity of CPP unit as mentioned in Environment Clearance before FSA is signed.
CPP	152	Maruti Textile Private Limited, 268-270, GIDC, Pandesara, Surat, Gujarat	6.11.2007	23011/81/2007-CPD dt.14.01.08	3	21	12	4th CLOA/15.7.08 vide CIL/CMO/SO/47525 (New Pol)/1104 dt.05.09.2008	1.20	13/16.09.08	7,051	7,051	11.12.08	12.11.08	04.20.09	April'2009	23.04.09	21.08.09	5, 8, 9	NA	NA	NA	NA	-
CPP	153	Pioneer Syntex Pvt. Limited, 309, GIDC, Pandesara, Surat, Gujarat	6.11.2007	23011/81/2007-CPD dt.14.01.08	3	22	12	4th CLOA/15.7.08 vide CIL/CMO/SO/47525 (New Pol)/1104 dt.05.09.2008	1.20	13/16.09.08	7,051	7,051	15.12.08	12.15.08	04.20.09	April'2009	23.04.09	21.08.09	5, 8, 9	NA	NA	NA	NA	-
SPONGE	154	Tata Sponge Ltd.	6.11.2007	23011/68/2007-CPD dt.14.01.2008	7	-	58	4th CLOA/15.07.08 vide CIL/CMO/SO/47252 (New Pol)/1104 dt.05.09.08	240000	13/16.09.08	36,000	36,000	12.12.08	04.24.09	12.19.08	Jan'2009	29.04.09	8.12.08	2, 6, 7, 11, 14, 15, 16	NA	NA	NA	NA	Milestones not achieved with validity period of LOA. LOA to be cancelled/Withdrawn CG/ACG to be forfeited.
TPS	155	M/s Dheeru Powergen Pvt. Ltd. (Phase I) Village Churri, Kotgora Division, Chhattisgarh (1x350 MW)	02.08.2007	23011/52/2007-CPD dt.29.08.2007	7b	5	13	5th CLOA/23.08.2008 vide CIL/CMO/SO/47252 (New Pol)/1193 dt.26.09.2008 & 6th CLOA/06.01.09 vide CIL/S&M/LoA/50 dtd. 05.02.2009	350 MW	21.10.08	16,85,600	16,85,600	10.12.09	10.12.09	Not Indicated	Not Indicated	14.12.09	NA	NA	NA	NA	NA	NA	Documents related to milestone not submitted. In term of SLC (LT) meeting dated 08.04.2010, notice has been issued, seeking clarification regarding deficiency if special milestones and further action to be taken accordingly.
TPS (Pre NCDP linkage)	156	Korba STPS II (NTPC), NTPC, SCOPE Complex, Core-7, Lodhi Road New Delhi PIN-110003	22 & 23.10.08 and 12.11.08	23011/66/2008-CPD (Vol. II) dated 17.12.08	3/21e	-	-	6th CLOA/ 06.01.09 vide CIL/S&M/LoA/50 dtd. 05.02.09	500	22.04.09	2312000	2312000	05.06.09	21.07.09	Not Indicated	Not Indicated	06.08.09	18.12.09	4, 8, 9	NA	NA	NA	NA	-

Sector	S. No.	Name of the Unit with address	SLC LT Reference details/Ref. No. of the Minutes / Date and the Sl. No.					CLOA Reference details	Capacity Approved	LOA Notice Issued by Sub. Co./Details		Quantity for which CG Submitted			Information regarding month of supply		Date of issue of LOA	Initial date of submission of mile stone	Verification Status indicating also milestone sl no against which deficiencies observed (Updated upto 30.04.2010).	Date of confirmation of milestone complete in all respect	Date of receipt of consent for imported coal	Date of execution of FSA	Date of execution of MOU	Remarks
			Date of SLC (LT) meeting	MOC's letter reference on SLC (LT) Minutes	Item no. in the Minutes	Sl No. in the Minutes	Page no in the Minutes			Date of issue Notice	Quantity for which CG to be submitted	Quantity in tonne	CG submission date	Date of confirmation BG	Date of receipt	Month of Supply								
TPS (Pre NCDP linkage)	157	Korba West TPS Extn.III(CSEB), Chhattisgarh State Power Generation Co. Ltd., Vidut Sewa Bhawan, 3rd Floor, Danganiya, Raipur - 492013	22 & 23.10.08 and 12.11.08	23011/66/2008-CPD (Vol. II) dated 17.12.08	3/21e	-	-	6th CLOA/ 06.01.09 vide CILS&M/LOA/50 dtd. 05.02.09	500	22.04.09	2312000	2312000	21.05.09	21.05.09	Not Indicated	Not Indicated	06.08.09	NA	NA	NA	NA	NA	NA	Documents related to milestone not submitted.
TPS (Pre NCDP linkage)	158	Seepat TPS (NTPC), NTPC, Scope Complex, Core-7, Lodhi Road, New Delhi-110003	22 & 23.10.08 and 12.11.08	23011/66/2008-CPD (Vol. II) dated 17.12.08	3/21e	-	-	6th CLOA/ 06.01.09 vide CILS&M/LOA/50 dtd. 05.02.09	1980 (3X660)	22.04.09	9156000	9156000	05.06.09	21.07.09	Not Indicated	Not Indicated	06.08.09	18.12.09	2, 4, 5, 9	NA	NA	NA	NA	Additional CG pertaining to 6 months period not submitted. Further processing of case subject to decision in this regard.
TPS (Pre NCDP linkage)	159	NTPC-SAIL Power Company Private Limited, Near Puren Village, Bihlai (East)-490021	22 & 23.10.08 and 12.11.08	23011/66/2008-CPD (Vol. II) dated 17.12.08	3/21e	-	-	6th CLOA/ 06.01.09 vide CILS&M/LOA/50 dtd. 05.02.09	2x250	-	1,33,333 per month	1,33,333 per month	NA	NA	NA	NA	NA	NA	NA	NA	NA	03.01.09	NA	LOA was not to be issued in this case. Supplies under short term MOU presently valid till 30.06.2010.
TPS	160	NCC Vamsadhara Mega Power Project (Units- 1&2) of M/s. Nagarjuna Construction Co. Ltd., Sompeti, Dist: Srikakulam, A.P. (IPP) (Loa @ 70% level for Coastal TPS)	12.11.08	23011/66/2008-CPD (Vol. II) dated 17.12.08	39	7	8	6th CLOA/ 06.01.09 vide CILS&M/LOA/50 dtd. 05.02.09	1320	23.04.09	2,136,000	2,136,000	14.05.09	15.05.2009	Not Indicated	Not Indicated	06.06.09	21.12.09	Under Process	NA	NA	NA	NA	Documents related to milestone submitted. Being verified. In term of SLC (LT) meeting dated 08.04.2010, notice has been issued, seeking clarification regarding deficiency in special milestones and further action to be taken accordingly.
TPS	161	TPP of M/s. SKS Ispat and Power Ltd. Dist: Raigarh, Chhattisgarh (IPP) (4x300 MW of which LoA under NCDP issued for 220 MW, LoA @ 90% level for 630 MW on permanent basis & 350 MW on tapering basis)	12.11.08	23011/66/2008-CPD (Vol. II) dated 17.12.08	47	14	9	6th CLOA/ 06.01.09 vide CILS&M/LOA/50 dtd. 05.02.09	980	23.04.09	4,248,000	4,248,000	20.05.09	04.06.09	Not Indicated	Not Indicated	06.06.09	05.12.09	Under Process	NA	NA	NA	NA	Documents related to milestone submitted. Being verified. In term of SLC (LT) meeting dated 08.04.2010, notice has been issued, seeking clarification regarding deficiency in special milestones and further action to be taken accordingly.
TPS	162	TPP(Unit-2 of M/s. Korba West Power Co.Ltd., Raigarh, Chhattisgarh (IPP)	12.11.08	23011/66/2008-CPD (Vol. II) dated 17.12.08	45	15	9	6th CLOA/ 06.01.09 vide CILS&M/LOA/50 dtd. 05.02.09	300	23.04.09	1,300,000	1,300,000	18.05.09	18.05.09	Not Indicated	Not Indicated	06.06.09	05.11.09	Under Process	NA	NA	NA	NA	Documents related to milestone submitted. Being verified. In term of SLC (LT) meeting dated 08.04.2010, notice has been issued, seeking clarification regarding deficiency in special milestones and further action to be taken accordingly.
TPS	163	TPP (Unit-2) of Jhabua Power Ltd. (Formerly known as Kedia Power Ltd.), Bamnia, Dist: Jhabua, M.P. (IPP)	12.11.08	23011/66/2008-CPD (Vol. II) dated 17.12.08	46	16	10	6th CLOA/ 06.01.09 vide CILS&M/LOA/50 dtd. 05.02.09	300	23.04.09	650,000	650,000	04.05.09	04.06.09	Not Indicated	Not Indicated	06.06.09	11.11.09	Under Process	NA	NA	NA	NA	Documents related to milestone submitted. Being verified. In term of SLC (LT) meeting dated 08.04.2010, notice has been issued, seeking clarification regarding deficiency in special milestones and further action to be taken accordingly.
TPS	164	TPP of DB Power Ltd., Raigarh Dist, Chhattisgarh (LoA @ 90% level for 600 MW on permanent basis & 600 MW on tapering basis)	12.11.08	23011/66/2008-CPD (Vol. II) dated 17.12.08	53	17	11	6th CLOA/ 06.01.09 vide CILS&M/LOA/50 dtd. 05.02.09	1200	23.04.09	2,497,000	2,497,000	20.05.09	25.05.09	Not Indicated	Not Indicated	15.06.09	14.12.09	Under Process	NA	NA	NA	NA	Documents related to milestone submitted. Being verified. In term of SLC (LT) meeting dated 08.04.2010, notice has been issued, seeking clarification regarding deficiency in special milestones and further action to be taken accordingly.
TPS	165	TPS-Phase-III of M/s. Lanco Amarkantak Power Pvt. Ltd., Pathadi, Near Korba, Chhattisgarh (IPP)	12.11.08	23011/66/2008-CPD (Vol. II) dated 17.12.08	26	18	5	6th CLOA/ 06.01.09 vide CILS&M/LOA/50 dtd. 05.02.09	600	23.04.09	2,497,000	2,497,000	20.05.09	27.05.2009	Not Indicated	Not Indicated	06.06.09	24.07.09	10	NA	NA	NA	NA	-
TPS	166	TPP (Units- 2,3,4) of M/s. R.K.M.Powergen Pvt. Ltd., Janjgir, Champa Dist., Chhattisgarh (IPP) (LoA @ 90% level on permanent basis for 500 MW & on tapering basis for 550 MW)	12.11.08	23011/66/2008-CPD (Vol. II) dated 17.12.08	42	19	9	6th CLOA/ 06.01.09 vide CILS&M/LOA/50 dtd. 05.02.09	1050	23.04.09	4,551,000	4,551,000	20.05.09	20.05.2009	Not Indicated	Not Indicated	06.06.09	30.11.09	Under Process	NA	NA	NA	NA	Documents related to milestone submitted. Being verified. In term of SLC (LT) meeting dated 08.04.2010, notice has been issued, seeking clarification regarding deficiency in special milestones and further action to be taken accordingly.
TPS	167	Anuppur TPP (Unit- 1&2) of M/s. MB Power (Madhya Pradesh) Ltd., Mouhari, Anuppur Dist., M.P./IPP	12.11.08	23011/66/2008-CPD (Vol. II) dated 17.12.08	54	20	11	6th CLOA/ 06.01.09 vide CILS&M/LOA/50 dtd. 05.02.09	1000	23.04.09	4,162,000	4,162,000	20.05.09	05.06.2009	Not Indicated	Not Indicated	06.06.09	30.03.09	Under Process	NA	NA	NA	NA	Documents related to milestone submitted. Being verified. In term of SLC (LT) meeting dated 08.04.2010, notice has been issued, seeking clarification regarding deficiency in special milestones and further action to be taken accordingly.
TPS	168	TPP (additional capacity) of M/s. Dhariwal Infrastructure (P) Ltd., Tadai Growth Centre of MIDC, Chandrapur, Maharashtra (IPP) (2x270 MW revised to 2x300 MW. LoA under NCDP for 270 MW & LoA @ 90% level for 330 MW)	12.11.08	23011/66/2008-CPD (Vol. II) dated 17.12.08	44	21	9	6th CLOA/ 06.01.09 vide CILS&M/LOA/50 dtd. 05.02.09	330	23.04.09	1,430,000	1,430,000	21.05.09	21.05.2009+ 21.05.2009	Not Indicated	Not Indicated	06.06.09	04.12.09	Under Process	NA	NA	NA	NA	Documents related to milestone submitted. Being verified. In term of SLC (LT) meeting dated 08.04.2010, notice has been issued, seeking clarification regarding deficiency in special milestones and further action to be taken accordingly.

Sector	S. No.	Name of the Unit with address	SLC LT Reference details/Ref. No. of the Minutes / Date and the Sl. No.					CLOA Reference details	Capacity Approved	LOA Notice Issued by Sub. Co./Details		Quantity for which CG Submitted			Information regarding month of supply		Date of issue of LOA	Initial date of submission of mile stone	Verification Status indicating also milestone sl no against which deficiencies observed (Updated upto 30.04.2010).	Date of confirmation of milestone complete in all respect	Date of receipt of consent for imported coal	Date of execution of FSA	Date of execution of MOU	Remarks
			Date of SLC (LT) meeting	MOC's letter reference on SLC (LT) Minutes	Item no. in the Minutes	Sl No. in the Minutes	Page no in the Minutes			Date of issue Notice	Quantity for which CG to be submitted	Quantity in tonne	CG submission date	Date of confirmation BG	Date of receipt	Month of Supply								
TPS	169	Bina TPP (Units-1&2) of M/s. Bina Power Supply Company Ltd. (subsidiary of M/s. Jaiprakash Power Venture Ltd.), Bina M.P. (IPP)	12.11.08	23011/66/2008-CPD (Vol. II) dated 17.12.08	29	22	6	6th CLOA/ 06.01.09 vide CILS&M/LOA/50 dtd. 05.02.09	500	23.04.09	1,084,000	1,084,000	05.05.09	05.05.2009	Not Indicated	Not Indicated	06.06.09	08.01.10	Under Process	NA	NA	NA	NA	Documents related to milestone not submitted within 6 months period of LOA. In term of SLC (LT) meeting dated 08.04.2010, notice has been issued, seeking clarification regarding deficiency in special milestones and further action to be taken accordingly.
TPS	170	TPP of M/s. Ideal Energy Projects Ltd. Bela, Nagpur, Maharashtra (MPP)	12.11.08	23011/66/2008-CPD (Vol. II) dated 17.12.08	25	23	5	6th CLOA/ 06.01.09 vide CILS&M/LOA/50 dtd. 05.02.09	270	23.04.09	390,000	390,000	08.02.10	11.02.10	Not Indicated	Not Indicated	18.02.10	11.03.10	4, 6, 10	NA	NA	NA	NA	-
TPS	171	TPP (Units 1-3) of M/s. Wardha Power Co. Pvt. Ltd., Narihyara, Janjir, Chhatisgarh (IPP) (LoA @ 90% level on Tapering basis)	12.11.08	23011/66/2008-CPD (Vol. II) dated 17.12.08	38	24	8	6th CLOA/ 06.01.09 vide CILS&M/LOA/50 dtd. 05.02.09	1800	23.04.09	7,491,000	7,491,000	11.05.09	09.06.2009	Not Indicated	Not Indicated	11.06.09	24.11.09	Under Process	NA	NA	NA	NA	Documents related to milestone submitted. Being verified. In term of SLC (LT) meeting dated 08.04.2010, notice has been issued, seeking clarification regarding deficiency in special milestones and further action to be taken accordingly.
TPS	172	Dumarpati TPP (Unit-a) of M/s. Athena Chhattisgarh Power Pvt. Ltd. (developer Green Infrastructure Pvt. Ltd.), Bade Dumarpati, Vill: Kharasia, Raigarh, Chhattisgarh (IPP)	12.11.08	23011/66/2008-CPD (Vol. II) dated 17.12.08	32	25	7	6th CLOA/ 06.01.09 vide CILS&M/LOA/50 dtd. 05.02.09	660	23.04.09	2,747,000	2,747,000	20.05.09	22.05.2009	Not Indicated	Not Indicated	14.08.09	02.02.10	Under Process	NA	NA	NA	NA	Documents related to milestone submitted. Being verified. In term of SLC (LT) meeting dated 08.04.2010, notice has been issued, seeking clarification regarding deficiency in special milestones and further action to be taken accordingly.
TPS	173	TPP of M/s. TRN Energy Pvt. Ltd., Vill. Paraghat & Beltukri, Dist: Bilaspur, Chhattisgarh (IPP)	12.11.08	23011/66/2008-CPD (Vol. II) dated 17.12.08	40	26	8	6th CLOA/ 06.01.09 vide CILS&M/LOA/50 dtd. 05.02.09	600	23.04.09	2,601,000	2,601,000	20.05.09	29.06.2009	Not Indicated	Not Indicated	03.07.09	29.01.10	Under Process	NA	NA	NA	NA	Documents related to milestone not submitted within 6 months period of LOA. In term of SLC (LT) meeting dated 08.04.2010, notice has been issued, seeking clarification regarding deficiency in special milestones and further action to be taken accordingly.
TPS	174	Indiabulls Amaravati TPP Units-1&2 of Sophia Power Co. Ltd., Nandgaonpet, Dist: Amravati, Maharashtra (IPP)	12.11.08	23011/66/2008-CPD (Vol. II) dated 17.12.08	30	27	6	6th CLOA/ 06.01.09 vide CILS&M/LOA/50 dtd. 05.02.09	1320	23.04.09	2,747,000	2,747,000	19.05.09	05.06.2009	Not Indicated	Not Indicated	06.06.09	16.12.09	1, 10	NA	NA	NA	NA	Additional CG pertaining to 6 months period not submitted. Further processing of case subject to decision in this regard.
TPS	175	TPS Phase-I (2x660 MW) & Phase-II (1x660 MW) of M/s. Adani Power Maharashtra Ltd., Vill. Tiroda, Dist. Gondia, Maharashtra, (IPP) (Capitive Block for 800 MW & LoA for 1180 MW)	12.11.08	23011/66/2008-CPD (Vol. II) dated 17.12.08	20	28	4	6th CLOA/ 06.01.09 vide CILS&M/LOA/50 dtd. 05.02.09	1180	23.04.09	2,557,000	2,557,000	11.05.09	05.06.2009	Not Indicated	Not Indicated	06.06.09	05.12.09	Under Process	NA	NA	NA	NA	Documents related to milestone submitted. Being verified. In term of SLC (LT) meeting dated 08.04.2010, notice has been issued, seeking clarification regarding deficiency in special milestones and further action to be taken accordingly.
TPS	176	India Bulls Nasik TPP of M/s. India Bulls Realtech Ltd., Sinnar, Dist. Nasik, Maharashtra (IPP)	12.11.08	23011/66/2008-CPD (Vol. II) dated 17.12.08	37	32	8	6th CLOA/ 06.01.09 vide CILS&M/LOA/50 dtd. 05.02.09	1320	23.04.09	1,831,000	1,831,000	19.05.09	12.08.09	Not Indicated	Not Indicated	08.09.09	04.04.09	Under Process	NA	NA	NA	NA	Documents related to milestone submitted. Being verified. In term of SLC (LT) meeting dated 08.04.2010, notice has been issued, seeking clarification regarding deficiency in special milestones and further action to be taken accordingly.
TPS	177	TPP (Units-2&3) of M/s - Dheeru Powergen Pvt. Ltd., Korba, Chhattisgarh (IPP) (LoA @90% level)	12.11.08	23011/66/2008-CPD (Vol. II) dated 17.12.08	36	2	8	6th CLOA/ 06.01.09 vide CILS&M/LOA/50 dtd. 05.02.09	2x350 = 700	23.04.09	3,034,000	3,034,000	19.05.09	19.05.2009	Not Indicated	Not Indicated	06.06.09	09.12.09	Under Process	NA	NA	NA	NA	Documents related to milestone submitted. Being verified. In term of SLC (LT) meeting dated 08.04.2010, notice has been issued, seeking clarification regarding deficiency in special milestones and further action to be taken accordingly.
TPS (Pre NCDP LOA)	178	Lanco Amarkantak Unit-2 (IPP), Lanco Amarkantak Power Pvt. Ltd. Plot No. 130, 2nd Floor, Road No. 2, Banjara Hills, Hyderabad-500034	22 & 23.10.08 and 12.11.08	23011/66/2008-CPD (Vol. II) dated 17.12.08	3/21e	-	-	Pre-NCDP LOA	300	22/23.04.09	1445000	1445000	12.05.09	12.05.09	NA	NA	15/18.09.06	13.03.09	Under Process	19.08.09	NA	NA	NA	Supplies under short term MOU presently valid till 30.06.2010.
TPS (Pre NCDP LOA)	179	EMCO (IPP), EMCO Energy Ltd. Plot No. F-5, Road No. 28, Wagle Industria Estate, Thane-400604	22 & 23.10.08 and 12.11.08	23011/66/2008-CPD (Vol. II) dated 17.12.08	3/21e	-	-	Pre-NCDP LOA	270	22/23.04.09	1300000	1300000	11.05.09	11.05.09	NA	NA	18/20.10.06	31.03.09	Under Process	NA	NA	NA	NA	Documents related to milestone submitted. Being verified.
TPS (Pre NCDP LOA)	180	Kota-V Unit-7 (RRVUNL), Rajasthan Rajya Vidyut Utpadan Nigam Ltd., Vidyut Bhawan, Janpath, Jyoti Nagar, Jaipur-482008	22 & 23.10.08 and 12.11.08	23011/66/2008-CPD (Vol. II) dated 17.12.08	3/21e	-	-	Pre-NCDP LOA	195	22/23.04.09	939000	939000	07.09.09	08.09.09	NA	NA	15/18.09.06	17.03.09	NA	10.09.09	NA	NA	10.09.09	Supplies under short term MOU presently valid till 30.06.2010.

Sector	S. No.	Name of the Unit with address	SLC LT Reference details/Ref. No. of the Minutes / Date and the Sl. No.					CLOA Reference details	Capacity Approved	LOA Notice Issued by Sub. Co./Details		Quantity for which CG Submitted			Information regarding month of supply		Date of issue of LOA	Initial date of submission of mile stone	Verification Status indicating also milestone sl no against which deficiencies observed (Updated upto 30.04.2010).	Date of confirmation of milestone complete in all respect	Date of receipt of consent for imported coal	Date of execution of FSA	Date of execution of MOU	Remarks
			Date of SLC (LT) meeting	MOC's letter reference on SLC (LT) Minutes	Item no. in the Minutes	Sl No. in the Minutes	Page no in the Minutes			Date of issue Notice	Quantity for which CG to be submitted	Quantity in tonne	CG submission date	Date of confirmation BG	Date of receipt	Month of Supply								
TPS	181	Malwa Thermal Power Project MPGL (now known as Shree Shingaji TPP), Vill Purni, Distt. Khandwa (MP)	29.01.2010	23011/66/2008-CPD/(Vol-III) dtd. 26.02.2010	1	16	9	12th CLOA/17.03.10 vide CIL/S&M/LOA/47252 (New Pol)/220 dtd. 22.04.10	1200 (2x600)	30.04.10	4993900	0	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	Pre-NCDP LOA case. Commitment Guarantee (CG) not submitted. Offer for Pre-NCDP LOA cancelled/Withdrawn by SLC (LT) and again approval given for issuance of fresh LOA thereafter.
TPS (Pre-NCDP LOA)	182	Chabra TPS (RRVUNL), Rajasthan Rajya Vidyut Utpadan Nigam Ltd., Vidyut Bhawan, Janpath, Jyoti Nagar, Jaipur-482008	22 & 23.10.08 and 12.11.08	23011/66/2008-CPD (Vol. II) dated 17.12.08	3/21e	-	-	Pre-NCDP LOA	500	22/23.04.09	2408000	2408000	07.09.09	08.09.09	NA	NA	15/18.09.06	17.03.09	NA	07.09.09	NA	NA	10.09.09	Supplies under short term MOU presently valid till 30.06.2010 only for 1x200 MW.
TPS (Pre-NCDP LOA)	183	Suratgarh-IV (RRVUNL), Rajasthan Rajya Vidyut Utpadan Nigam Ltd., Vidyut Bhawan, Janpath, Jyoti Nagar, Jaipur-482008	22 & 23.10.08 and 12.11.08	23011/66/2008-CPD (Vol. II) dated 17.12.08	3/21e	-	-	Pre-NCDP LOA	250	22/23.04.09	1204000	1204000	07.09.09	08.09.08	NA	NA	15/18.09.06	17.03.09	NA	07.09.09	NA	NA	10.09.09	Supplies under short term MOU presently valid till 30.06.2010.
CPP (Pre-NCDP linkage)	184	Kamal Sponge Steel and Power Limited, Village Sagma, Tehsil Raghuraj Nagar, Dist. Satna (MP)	-	-	-	-	-	-	12 MW	05.10.09	77000	77000	NA	NA	NA	NA	NA	NA	Under Process	NA	NA	NA	NA	Documents related to milestone verification status sent to CIL for directives.
CPP (Pre-NCDP linkage)	185	Ultratech Cement, Hirni Cement Works, Post Hirni, Tehsil Sigma, Dist Raipur (CG)-493195	-	-	-	-	-	-	46 MW	05.10.09	259000	259000	NA	NA	NA	NA	NA	NA	Under Process	NA	NA	NA	NA	Documents related to milestone verification status sent to CIL for directives.
CPP (Pre-NCDP linkage)	186	Grasim Aditya Cement CPP-II, Aditya Cement, Adityapuram, Shambhupura, Dist. Chittorgarh (Raj.)-312613	-	-	-	-	-	-	35 MW	05.10.09	197000	197000	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	Document related milestone not submitted.
CPP (Pre-NCDP linkage)	187	Grasim Cement, Village Rawan, P.O. Grasim Vihar, Dist. Raipur (CG)-493196	-	-	-	-	-	-	23 MW	05.10.09	135000	135000	NA	NA	NA	NA	NA	NA	Under Process	NA	NA	NA	NA	Documents related to milestone verification status sent to CIL for directives.
CPP (Pre-NCDP linkage)	188	Bhagwati Power and Steel Pvt. Ltd., Village: Siltara Phase-II, Raipur (CG)	-	-	-	-	-	-	15 MW	05.10.09	88000	88000	NA	NA	NA	NA	NA	NA	Under Process	NA	NA	NA	NA	Documents related to milestone verification status sent to CIL for directives.
CPP (Pre-NCDP linkage)	189	Drolia Electro Steels Pvt. Ltd., Village Siatara (Dharsiwa), Raipur (CG)-493111	-	-	-	-	-	-	12 MW	05.10.09	71000	71000	NA	NA	NA	NA	NA	NA	Under Process	NA	NA	NA	NA	Documents related to milestone verification status sent to CIL for directives.
CPP (Pre-NCDP linkage)	190	Gopal Sponge & Power Pvt Ltd., PH No. 90, Siltara, Industrial Growth Centre, Phase-II, Siltara, Raipur (CG)-493111	-	-	-	-	-	-	12 MW	05.10.09	71000	71000	NA	NA	NA	NA	NA	NA	Under Process	NA	NA	NA	NA	Documents related to milestone verification status sent to CIL for directives.
CPP (Pre-NCDP linkage)	191	ST-CLJ Washaries, Village Ratiza, Taluka Katghora, Korba (CG)	-	-	-	-	-	-	60 MW	05.10.09	98000	98000	NA	NA	NA	NA	NA	NA	Under Process	NA	NA	NA	NA	Documents related to milestone verification status sent to CIL for directives.
CPP (Pre-NCDP linkage)	192	South Asia Agro Ind. Ltd., Village: Khajuri Panchayat, Dhabadhi, Baloda Bazar - 493332, Dist: Raipur (CG)	-	-	-	-	-	-	9.8 MW	05.10.09	17000	17000	NA	NA	NA	NA	NA	NA	Under Process	NA	NA	NA	NA	Documents related to milestone verification status sent to CIL for directives.
CPP (Pre-NCDP linkage)	193	Raipur Coal Feeder Pvt. Ltd., Siltara Industrial Area, Raipur (CG)	-	-	-	-	-	-	12 MW	05.10.09	71000	71000	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	Document related milestone not submitted.
CPP (Pre-NCDP linkage)	194	P. D. Industries Pvt. Ltd., Khadra No. 104, Village Siltara, Raipur (CG)-493111	-	-	-	-	-	-	16 MW	05.10.09	94000	94000	NA	NA	NA	NA	NA	NA	Under Process	NA	NA	NA	NA	Documents related to milestone verification status sent to CIL for directives.
CPP (Pre-NCDP linkage)	195	Baldev Alloys Pvt Ltd., Siltara Industrial Growth Centre, Phase-II, 18th Mile Stone, Bilaspur Road, Raipur (CG)	-	-	-	-	-	-	16 MW	05.10.09	94000	94000	NA	NA	NA	NA	NA	NA	Under Process	NA	NA	NA	NA	Documents related to milestone verification status sent to CIL for directives.

Sector	S. No.	Name of the Unit with address	SLC LT Reference details/Ref. No. of the Minutes / Date and the Sl. No.					CLOA Reference details	Capacity Approved	LOA Notice Issued by Sub. Co./Details		Quantity for which CG Submitted			Information regarding month of supply		Date of issue of LOA	Initial date of submission of mile stone	Verification Status indicating also milestone sl no against which deficiencies observed (Updated upto 30.04.2010).	Date of confirmation of milestone complete in all respect	Date of receipt of consent for imported coal	Date of execution of FSA	Date of execution of MOU	Remarks
			Date of SLC (LT) meeting	MOC's letter reference on SLC (LT) Minutes	Item no. in the Minutes	Sl No. in the Minutes	Page no in the Minutes			Date of issue Notice	Quantity for which CG to be submitted	Quantity in tonne	CG submission date	Date of confirmation BG	Date of receipt	Month of Supply								
CPP (Pre NCDP linkage)	196	Lahari Power and Steel Ltd., Village: Madwa Dhampa - 495671 Tehsil Janjgir, Dist: Janjgir Champa (CG)	-	-	-	-	-	10 MW	05.10.09	17000	17000	NA	NA	NA	NA	NA	NA	Under Process	NA	NA	NA	NA	Documents related to milestone verification status sent to CIL for directives.	
CPP (Pre NCDP linkage)	197	Aarti Sponge & Power Ltd., Village Murethi, Babesur Road, Siltara, Dist: Raipur (CG)-495111	-	-	-	-	-	16 MW	05.10.09	94000	94000	NA	NA	NA	NA	NA	NA	Under Process	NA	NA	NA	NA	Documents related to milestone verification status sent to CIL for directives.	
CPP (Pre NCDP linkage)	198	Satyarth Steel & Power Ltd., Guma Urla Road, Village Bojhera, Raipur (CG)	-	-	-	-	-	16 MW	05.10.09	94000	94000	NA	NA	NA	NA	NA	NA	Under Process	NA	NA	NA	NA	Documents related to milestone verification status sent to CIL for directives.	